





CWDS

REGIONAL PRESENTATION

September 2017

Projects At A Glance



CWS-NS Updates

Technology Platform Team (TPT)

- Continue making progress on saving a referral to the legacy CWS/CMS system
- Created new data extracts from the legacy environment to support the “History of Involvement” (aka Snapshot) functionality
- Developed relationship functionality to support Intake

Intake

- Completed functionality for the Child Welfare History "Snapshot"
- Completed several error messages and validations functionality
- Facilitated remote usability testing in counties on 1) Supervisor Review and 2) Dashboard views
- Surveyed Core Counties on “contacts” and “sealed and sensitive” labels
- Began investigations discovery and research in two counties
- Implemented a date picker with consideration to “accessibility”

Certification, Approval and Licensing Services (CALs)

- Completed development work on RFA 01A.
 - Modified Date has been introduced into the Licensing Information System (LIS)
 - Continue Proof of Concept work for Document Management
 - Began design for Common Application Landing Page
-

CWS-NS Updates

Case Management

- On-boarded Cambria and Accenture front end development teams
- Developed product roadmap through November 2017
- Began onboarding core counties

Implementation

- The team will be updating the Training and Implementation Plans
 - Only 1 planned visit to a single core county in the next month (training roadshow)
 - One-on-ones will continue with core counties and their Implementation Leads
-

CWS/CMS Release 8.0

OVERVIEW:

This release will implement Windows 10 Enterprise 64 bit v1607 LTSC (Long Term Servicing Branch) and Office 2016 32-bit Standard.

UPCOMING MILESTONES:

- Advance Planning Document (APD)
Deadline: As soon as possible
- Co-Existent County Release 8.0 Technical Forum (August 29th)
- Dedicated County Release 8.0 Technical Forum (September 19th)
- Go-Live (September 27, 2017)

COMPLETED MILESTONES:

- Revised the migration schedule to provide counties with more time.
- Held July 26th Release 8.0 User Forum
- Held County Test Workshop sessions

CUSTOMER INPUT/EXPECTATIONS:

- Participate in User Forums
- Review supported hardware matrix for Windows 10 (Dedicated Counties)
- Send Release 8.0 questions to the Customer Relations inbox (CWS_CustRel@osi.ca.gov) so that the FAQ can be updated and questions can be presented at the User Forum
- Submit completed APD as soon as possible
- Continue with procurement activities
- Submit County migration schedule to Customer Relations mailbox

GO LIVE DATE:

September 27, 2017

CURRENT PHASE:

Test

PROJECT MANAGER:

Ken Hamilton

TECHNICAL LEAD:

Ken Hamilton

COMMUNICATIONS LEAD:

Jaime Guzmán

(916) 891-3200

Jaime.Guzman@osi.ca.gov

CWS/CMS Release 8.1

OVERVIEW:

This release is currently scheduled to implement the third phase of the Continuum of Care Reform (CCR) requirements.

UPCOMING MILESTONES:

- County Test Workshop (TBD)

COMPLETED MILESTONES:

- Signed Statement of Work

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available
- Participate in CTW

GO LIVE DATE:

January 6, 2018

CURRENT PHASE:

Planning

PROJECT MANAGER:

Kim Carpenter

TECHNICAL LEAD:

Jeffery Follis

COMMUNICATIONS LEAD:

Andrea Johnson-Kumar

(916) 891-3136

Andrea.Johnson-Kumar@osi.ca.gov

Discontinuance of State Sponsored Email

- CA.Mail is being decommissioned at the end of 2017 for some dedicated counties
- Six out of 23 dedicated counties have already implemented a county email solution
- One-on-one meetings have been held with 16 of the 17 dedicated counties
- 16 counties have a working plan to migrate off of CA.Mail by 12/31/17

SUNSET DATE:

December 31, 2017

TECHNICAL LEAD:

Ken Hamilton

COMMUNICATIONS LEAD:

Andrea Johnson-Kumar
(916) 891-3143

Andrea.Johnson-Kumar@osi.ca.gov

Business Intelligence

- Web Intelligence (Webi) requires IE11 and Java 8 on Windows 10. Webi and Webi Rich Client are currently being tested. Firefox ESR is tested as an alternate browser. Google Chrome will not be tested (does not support Java).
- The State Secure File Transfer system (SFT) will be retired at the end of September 2017. Users who need access to the new SAFE service should open a ticket by calling (800) 428-8268.
- Business Objects Patch 10 update is in planning phase. It will be applied to the Training server in mid-October, and to the Production server in mid-November.
- BI meetings are on 9/6 and 9/20. Check the BI Portal for meeting agendas and minutes.

CURRENT PHASE:

BI 4.2 – Ongoing Support and Maintenance

PROJECT MANAGER:

Isabelle Moreaux

TECHNICAL LEAD:

Isabelle Moreaux
(916) 891-3304

COMMUNICATIONS LEAD:

Sean Darr

(916) 891-3129

Sean.Darr@osi.ca.gov

Data Quality

- Data Cleansing Funding has been approved (ACL 17-60)
- County Fiscal Letter (CFL) with the claiming instructions to be released shortly
- Funds meant for CWS/CMS data
 - Manual Correction
 - Subject Matter Expertise
- Instructions for areas of focus, and requests for special reports will be posted on the Data Quality Portal

PROJECT MANAGER:

Ben Hafer

TECHNICAL LEAD:

James Sidebotham

(916) 891-3309

COMMUNICATIONS LEAD:

Sean Darr

(916) 891-3129

Sean.Darr@osi.ca.gov

CDSS Date Reminders

CWS DATA COMMITTEE:

- To be included in these conference calls, send an e-mail request to:
cwsdata@dss.ca.gov
 - Next meeting date: September 19, 2017
 - Time: 2:00PM – 3:00PM
 - Conference Line: 877-873-8018
 - Participant Code: 256472
 - Webinar Registration Link: <https://www2.gotomeeting.com/register/854294706>

PATHWAYS TO MENTAL HEALTH SERVICES TECHNICAL ASSISTANCE FORUM:

- Next meeting date: September 6, 2017 (next meeting October 4, 2017)
 - Time: 10:00AM – 11:30AM
 - Conference Line: 877-921-9924
 - Participant Code: 1446116
 - Email: KatieA@dss.ca.gov
-

CWDS Date Reminders

PIAC MEETING:

September 6, 2017

(Next meeting October 4, 2017)

TAC MEETING:

September 12, 2017

Quarterly Forum:

October 10, 2017

Solutions Demo:

September 11, 2017
