



# **CWDS**

# **REGIONAL PRESENTATION**

## **March 2018**

# CWS-CARES Updates

## **Intake**

- Released the Snapshot to 22 county users on 2/7/18
- Will continue to add functionality that will aide both Snapshot and Hotline as we receive feedback from users

## **Certification, Approval and Licensing Services (CALs)**

- Working toward a PI-6 release of Facility Search and Profile to Core Counties (will return home/Facility Search results from CWS/CMS & LIS)
  - Working toward a PI-7 release of a first iteration of RFH application approval software
  - Core Constituents are testing and providing feedback now on version of what has been developed toward both releases to date
  - San Joaquin County has joined CALs as a Core County
-

# CWS-CARES Updates



## Case Management

- Completed initial build of map with functionality to see the home address of a focus child along with addresses of related family members
- Created research summary and synthesis of findings from PI-5 onsite county visits, co-county workshop and remote survey
- Development is working towards successful bidirectional updates with the client ID tab in legacy and CWS-CARES
- Completed work on draft wireframes for the other tabs in the legacy Client Notebook besides the ID tab
- Deployed initial build of case management landing page to integration and preview environments

## Implementation

- Supporting Phase 1 release of Snapshot 1.0 (Snapshot 1.0 to approx. 22 users)
  - Continuing to develop Implementation, Training, and OCM materials
  - Working with the counties and the Infrastructure team to address connectivity issues
  - Working with the RTA directors and CDSS to address new system impacts to social work practice and business process training
-

# Projects At A Glance



# Release 8.0 – Migration Status

## OVERVIEW:

This release will implement Windows 10 Enterprise 64 bit v1607 LTSC (Long Term Servicing Branch) and Office 2016 32-bit Standard.

## UPCOMING MILESTONES:

- Users on Windows 7 workstations will begin to receive warning messages (March 5, 2018)

## COMPLETED MILESTONES:

- Created new Windows10/Office 2016 Migration Issues & Resolutions page on CWS web site (<https://cwscms.osi.ca.gov/Releases/Win10-Issues-Resolutions>).

## CUSTOMER INPUT/EXPECTATIONS:

- Send Migration issues to the Customer Relations inbox ([CWS\\_CustRel@osi.ca.gov](mailto:CWS_CustRel@osi.ca.gov)).
- Submit County migration schedule to Customer Relations mailbox

---

## GO LIVE DATE:

September 27, 2017

## CURRENT ITERATION :

Implementation

## PROJECT MANAGER:

Ken Hamilton

## TECHNICAL LEAD:

Ken Hamilton

## COMMUNICATIONS LEAD:

Jaime Guzmán

(916) 891-3144

[Jaime.Guzman@osi.ca.gov](mailto:Jaime.Guzman@osi.ca.gov)

# CWS/CMS Release 8.2

## OVERVIEW:

This release includes changes to record sexual orientation and gender identity/expression, group home rate classification level, a new case plan goal of placement with a fit and willing relative, and associated updates to training materials.

## UPCOMING MILESTONES:

- Go-Live (April 21, 2018)
- Sprint 3 Review Demo (March 6)
- County Test Workshop
  - Sacramento/Fresno: (March 13 & 14)
  - Orange: (March 20 & 21)

## COMPLETED MILESTONES:

- Signed Statement of Work
- Sprint 1 Review Demo completed
- Sprint 2 Review Demo completed

## CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available
- Submit County Test Workshop (CTW) registration form by 2/28/2018
- Participate in County Test Workshop (CTW)

---

## GO LIVE DATE:

April 21, 2018

## CURRENT ITERATION :

Sprint 3

## PROJECT MANAGER:

Kim Carpenter

## COMMUNICATIONS LEAD:

Harry Terrell

(916) 891-3136

[Harry.Terrell@osi.ca.gov](mailto:Harry.Terrell@osi.ca.gov)

# CWS/CMS Release 8.2.0

## OVERVIEW:

This interim release is currently scheduled to implement two (2) SCRs, thirteen (13) PTS tickets and nine (9) DPU tickets.

## UPCOMING MILESTONES:

- Go-Live (April 21, 2018)
- County Test Workshop
  - Sacramento/Fresno: (March 13 & 14)
  - Orange: (March 20 & 21)

## COMPLETED MILESTONES:

- Signed Statement of Work

## CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available

---

## GO LIVE DATE:

April 21, 2018

## CURRENT ITERATION:

Sprint 3

## PROJECT MANAGER:

Jayne-Lei Nielsen

## COMMUNICATIONS LEAD:

Harry Terrell

(916) 891-3136

[Harry.Terrell@osi.ca.gov](mailto:Harry.Terrell@osi.ca.gov)

# CWS/CMS Release 8.3

## OVERVIEW:

This release includes phase 2 changes to record sexual orientation and gender identity/expression, update SAWS1 to the 8/13 version, add Special Projects Page to Client Notebook, and associated updates to training materials.

## UPCOMING MILESTONES:

- Sign Statement of Work (March 2018)

## COMPLETED MILESTONES:

## CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available

---

## GO LIVE DATE:

July 21, 2018 (Tentative)

## CURRENT ITERATION :

Initiation

## PROJECT MANAGER:

Kim Carpenter

## COMMUNICATIONS LEAD:

Jaime Guzmán

(916) 891-3144

[jaime.guzman@osi.ca.gov](mailto:jaime.guzman@osi.ca.gov)



# Discontinuance of State Sponsored Email

- CA.Mail was decommissioned at the end of February 2018 for dedicated counties
- All dedicated counties are now using a county email solution.

---

**SUNSET DATE:**

February 28, 2018

**TECHNICAL LEAD:**

Ken Hamilton

**COMMUNICATIONS LEAD:**

Andrea Johnson-Kumar  
(916) 891-3143

[Andrea.Johnson-Kumar@osi.ca.gov](mailto:Andrea.Johnson-Kumar@osi.ca.gov)

# Business Intelligence

- BI 4.2 Support Pack 5 (SP5) upgrade project is in execution phase. Training server CWSCADTRN has been upgraded to SP5. Production server CWSCADWEB will be upgraded to SP5 on **4/7** and **4/8**. Status updates and demos will be provided through the bi-weekly BI meetings.
- Rich Client SP5 will be made available on **3/5** and **should only be used with training server CWSCADTRN from 3/5 through 4/9**. Refer to instructions at <https://cwscadweb.int.osi.ca.gov/BOTools.html>.
- BI meetings for the month of March are on 3/7 and 3/21. Check the [BI Portal](#) for meeting agendas and minutes.

---

**CURRENT PHASE:**

BI 4.2 – Ongoing Support and Maintenance

**PROJECT MANAGER:**

Ben Hafer

**TECHNICAL LEAD:**

Isabelle Moreaux  
(916) 891-3304

**COMMUNICATIONS LEAD:**

Sean Darr

(916) 891-3129

[Sean.Darr@osi.ca.gov](mailto:Sean.Darr@osi.ca.gov)

# Data Quality

- Latest special duplicate reports are available upon request
  - See data quality portal > data cleansing for details
- Dates for “Data Quality: Hands-On Workshop”
  - Tuesday April 24 – Orange County
  - Thursday May 10 – Fresno State
  - Thursday May 17 – CWDS Project Site
  - Topics will be: Client de-duplication & Placement Home de-duplication
  - Full agenda to be released closer to sessions

---

**CURRENT PHASE:**

**PROJECT MANAGER:**

Ben Hafer

**TECHNICAL LEAD:**

James Sidebotham

(916) 891-3309

**COMMUNICATIONS LEAD:**

Sean Darr

(916) 891-3129

[Sean.Darr@osi.ca.gov](mailto:Sean.Darr@osi.ca.gov)

# CDSS Date Reminders

## **CWS DATA COMMITTEE:**

- To be included in these conference calls, send an e-mail request to:  
[cwsdata@dss.ca.gov](mailto:cwsdata@dss.ca.gov)
  - Next meeting date: March 20, 2018
  - Time: 2:00PM – 3:00PM
  - Conference Line: 877-873-8018
  - Participant Code: 256472
  - Webinar Registration Link: <https://www2.gotomeeting.com/register/854294706>

## **PATHWAYS TO MENTAL HEALTH SERVICES TECHNICAL ASSISTANCE FORUM:**

- Next meeting date: March 7, 2018
  - Time: 10:00AM – 11:30AM
  - Conference Line: 877-921-9924
  - Participant Code: 1446116
  - Email: [KatieA@dss.ca.gov](mailto:KatieA@dss.ca.gov)
-

# CWDS Date Reminders

**PIAC MEETING:**

March 1, 2018

(Next meeting April 5, 2018)

**TAC MEETING:**

March 13, 2018

**Quarterly Forum:**

TBD

---