

Child Welfare Digital Services Sprint 5.8 Review Presentation

CWDS Intake Team 1

Sprint Dates: 02/22/18 to 03/07/18



CWDS / Child Welfare Digital Services

Intake Team 1 Agenda

- Team's Sprint Goal: Ferb API authorization for HOI
- Demo of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity (Rolling average: 19 points per sprint)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING**: Environmental instability
 - **ONGOING**: Severe lack of developer resources
 - Team (n/a)
- Sprint Retrospective Improvement
 - Escalate necessity of acceptance test environment
 - Conduct knowledge sharing

Questions & Feedback

Child Welfare Digital Services Sprint 5.8 Review Presentation

CWDS Intake Team 2

Sprint Dates: 02/22/18 to 03/07/18



CWDS / Child Welfare Digital Services

Intake Team 2 Agenda

- Team's Sprint Goal: 1) Relationships endpoint changed to Ferb 2) Implement People links in left side navigation
- Demos of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity (Average: 22)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING**: Environmental instability throughout the pipeline.
 - **ONGOING**: Loosing front-end developers in middle of the sprint.
 - Team
 - Resolved: Intake build broke because of a discontinued JS
- Sprint Retrospective Improvement
 - Get CI to run on all branches & reverse strategy
 - Update PR template
- Opportunity for Your Questions & Feedback to the Team

Questions & Feedback

Child Welfare Digital Services Sprint 5.8 Review Presentation

CWDS Intake Team 3

Sprint Dates: 02/22/18 to 03/07/18



CWDS / Child Welfare Digital Services

Intake Team 3 Agenda

- Team's Sprint Goal: Transitioning Intake to a new front-end team and stabilizing Ferb Auth HOI and testing
- Demos of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity (Average: 23 points)
- Impediments Faced by the Team
 - **Ongoing:** Environment instability
 - **Ongoing:** Preint Ferb-API swagger not working last day blocking story demos
 - **Ongoing:** Lost intake front end team
- Sprint Retrospective Improvement
 - PO and SM create a chores pile with small front end bugs and stories
- Opportunity for Your Questions & Feedback to the Team

Questions & Feedback

Child Welfare Digital Services Sprint 5.8 Review Presentation

CWDS Intake Team 4

Sprint Dates: 02/22/18 to 03/07/18



CWDS / Child Welfare Digital Services

Intake Team 4 Agenda

- Team's Sprint Goal: Snapshot bugs & Modify API for Elastic Search cluster
- Demo of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity (Rolling average: 29 points per sprint)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING**: Environmental instability
 - **ONGOING**: Lack of developer resources
 - Team (n/a)
- Sprint Retrospective Improvement
 - Escalate necessity of acceptance test environment
 - Conduct knowledge sharing

Questions & Feedback

Links



[Intake on the CWDS homepage](#)




[Intake Wiki](#)



Current Needs	Short-term needs	Medium-term needs	Strategic Needs
Project/Task/Initiative	Project/Task/Initiative	Project/Task/Initiative	Project/Task/Initiative
Project/Task/Initiative	Project/Task/Initiative	Project/Task/Initiative	Project/Task/Initiative
Project/Task/Initiative	Project/Task/Initiative	Project/Task/Initiative	Project/Task/Initiative

[Product Roadmap](#)



Project/Task/Initiative:

Priority:

Status:

[Intake Acceptance Environment](#)