



CWDS

REGIONAL PRESENTATION

April 2018

CWS-CARES Updates

Intake

- Released the Snapshot to 22 county users on 2/7/18
- Will continue to add functionality that will aide both Snapshot and Hotline as we receive feedback from users
- During PI-6 (March 8 – May 6):
 - We plan to add functionality to the Snapshot to allow users to view relationships and select additional people to add them to the Snapshot results.
 - We also plan to enhance the “search” functionality to give the user the best match given the information they have included in the search bar.

Certification, Approval and Licensing Services (CALs)

- Working toward a PI-6 release of Facility Search and Profile to Core Counties (will return home/Facility Search results from CWS/CMS & LIS)
 - Working toward a PI-7 release of a first iteration of RFH application approval software
 - Core Constituents are testing and providing feedback now on version of what has been developed toward both releases to date
-

CWS-CARES Updates

Case Management

- Dev Team A is working on the edit/update functionality of the client profile page. There are hundreds of business rules to implement so this will take some time
- Dev Team B is working on the first version of the case management landing page which is what social workers will see when they log in to CWS-CARES. This design will be updated as we continue user research with our core counties to discover what other features they want to see.



Implementation

- Preparing for the next release of Snapshot
- Continuing to develop Implementation, Training, and OCM materials
- Holding regional kickoff meetings with the counties to introduce the Implementation Leads that will be working with the Bay Area, Central, Mountain Valley, Northern and Southern regions.
- Working with the project teams to create training materials for the CWS-CARES login process
- Implementation Leads are starting to engage CALS Core County Constituents

Courts

- Developing workflow and a product backlog for the detention hearing (aka initial petition hearing)
 - Planning for research and design resources for the Courts Processing Digital Service
 - Continuing to work with the interface team to develop the technical specification document for the Courts interface.
-

Projects At A Glance



Release 8.0 – Migration Status

OVERVIEW:

This release will implement Windows 10 Enterprise 64 bit v1607 LTSC (Long Term Servicing Branch) and Office 2016 32-bit Standard.

UPCOMING MILESTONES:

- **Users on Windows 7 workstations will not be able to access CWS/CMS (April 21, 2018)**

COMPLETED MILESTONES:

- Created new Windows10/Office 2016 Migration Issues & Resolutions page on CWS web site (<https://cwscms.osi.ca.gov/Releases/Win10-Issues-Resolutions>).
- Windows 7 workstation users receive warning messages (March 5, 2018)

CUSTOMER INPUT/EXPECTATIONS:

- Send Migration issues to the Customer Relations inbox (CWS_CustRel@osi.ca.gov).
- Submit County migration schedule to Customer Relations mailbox

GO LIVE DATE:

September 27, 2017

CURRENT ITERATION :

Implementation

PROJECT MANAGER:

Ken Hamilton

TECHNICAL LEAD:

Ken Hamilton

COMMUNICATIONS LEAD:

Jaime Guzmán

(916) 891-3144

Jaime.Guzman@osi.ca.gov

CWS/CMS Release 8.2

OVERVIEW:

This release includes changes to record sexual orientation and gender identity/expression, group home rate classification level, a new case plan goal of placement with a fit and willing relative, and associated updates to training materials.

UPCOMING MILESTONES:

- Go-Live (April 21, 2018)

COMPLETED MILESTONES:

- Signed Statement of Work
- Completed Sprint 1 Review Demo
- Completed Sprint 2 Review Demo
- Completed Sprint 3 Review Demo
- Completed County Test Workshop (CTW)

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available

GO LIVE DATE:

April 21, 2018

CURRENT ITERATION :

Implementation

PROJECT MANAGER:

Kim Carpenter

COMMUNICATIONS LEAD:

Harry Terrell

(916) 891-3136

Harry.Terrell@osi.ca.gov

CWS/CMS Release 8.2.0

OVERVIEW:

This interim release is currently scheduled to implement two (2) SCRs, seventeen (17) PTS tickets and eleven (11) DPU tickets.

UPCOMING MILESTONES:

- Go-Live (April 21, 2018)

COMPLETED MILESTONES:

- Signed Statement of Work
- Completed County Test Workshop (CTW)

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available

GO LIVE DATE:

April 21, 2018

CURRENT ITERATION:

Implementation

PROJECT MANAGER:

Jayne-Lei Nielsen

COMMUNICATIONS LEAD:

Harry Terrell

(916) 891-3136

Harry.Terrell@osi.ca.gov

CWS/CMS Release 8.3

OVERVIEW:

This release includes phase 2 changes to record sexual orientation and gender identity / expression, update SAWS1 to the 8/13 version, add Special Projects Page to Client Notebook, and associated updates to training materials.

UPCOMING MILESTONES:

- Go-Live (July 21, 2018)
- County Test Workshop (June)

COMPLETED MILESTONES:

- Signed Statement of Work

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available
- Participate in County Test Workshop (CTW)

GO LIVE DATE:

July 21, 2018

CURRENT ITERATION :

Initiation

PROJECT MANAGER:

Kim Carpenter

COMMUNICATIONS LEAD:

Jaime Guzmán

(916) 891-3144

jaime.guzman@osi.ca.gov

New CWS SBCS Website

- New Environment Featuring Office 2016
- New Site: <https://cwstoken.access.ca.gov>
- Cutover on Thursday, 4/12/2018, from 6:00 PM - 7:00 PM
- No Change to Existing Logon IDs



TECHNICAL LEAD:
Ken Hamilton

COMMUNICATIONS LEAD:
Andrea Johnson-Kumar
(916) 891-3143

Andrea.Johnson-Kumar@osi.ca.gov

Business Intelligence

- BI 4.2 Support Pack 5 (SP5) upgrade project is in execution phase. Production server CWSCADWEB will be upgraded to SP5 starting tentatively on **5/4 at 6pm** and ending on **5/6 at 11pm**. Status updates and demos are provided through the bi-weekly BI meetings.
- Rich Client users can upgrade to Rich Client SP5 **starting tentatively on 5/7**. See instructions at <https://cwscadweb.int.osi.ca.gov/BOTools.html>.
- BI meetings for the month of April are on 4/4 and 4/18. Check the [BI Portal](#) for meeting agendas and minutes.

CURRENT PHASE:

BI 4.2 – Ongoing Support and Maintenance

PROJECT MANAGER:

Ben Hafer

TECHNICAL LEAD:

Isabelle Moreaux
(916) 891-3304

COMMUNICATIONS LEAD:

Sean Darr

(916) 891-3129

Sean.Darr@osi.ca.gov

Data Quality

- Latest special duplicate reports are available upon request
 - See data quality portal > data cleansing for details
- Dates for “Data Quality: Hands-On Workshop”
 - Tuesday April 24 – Orange County
 - Thursday May 10 – Fresno State
 - Thursday May 17 – CWDS Project Site
 - Topics will be: Client de-duplication & Placement Home de-duplication
 - Full agenda to be released closer to sessions

CURRENT PHASE:

PROJECT MANAGER:

Ben Hafer

TECHNICAL LEAD:

James Sidebotham

(916) 891-3309

COMMUNICATIONS LEAD:

Sean Darr

(916) 891-3129

Sean.Darr@osi.ca.gov

CDSS Date Reminders

CWS DATA COMMITTEE:

- To be included in these conference calls, send an e-mail request to:
cwsdata@dss.ca.gov
 - Next meeting date: April 17, 2018 (followed on May 15, 2018)
 - Time: 2:00PM – 3:00PM
 - Conference Line: 877-873-8018
 - Participant Code: 256472
 - Webinar Registration Link: <https://www2.gotomeeting.com/register/854294706>

PATHWAYS TO MENTAL HEALTH SERVICES TECHNICAL ASSISTANCE FORUM:

- Next meeting date: May 2, 2018
 - Time: 10:00AM – 11:30AM
 - Email: KatieA@dss.ca.gov
 - Webinar Registration Link: <https://na01.safelinks.protection.outlook.com/>
-

CWDS Date Reminders

PIAC MEETING:	May 2, 2018
TAC MEETING:	May 8, 2018
Quarterly Forum:	TBD
