



CWDS

REGIONAL PRESENTATION

July 2018



CWS-CARES Product Increment (PI) 8 Development Priorities

- 1. Identity Management Admin Page 1.2**
 - 2. Snapshot 1.2, 1.3**
 - 3. Facility Search 1.1**
 - 4. CANS (Child and Adolescent Needs and Strengths) 1.0**
 - 5. Hotline 1.0**
 - 6. RFA (Resource Family Approval) 1.0**
-

CWS-CARES Resources

- Intake (Snapshot):
 - Karen Hanna
 - karen.hanna@osi.ca.gov
 - Cognito:
 - Leon Elzie
 - leon.elzie@osi.ca.gov
 - CANS:
 - Kevin Gaines
 - kevin.gaines@osi.ca.gov
 - Service Desk:
 - ServiceDesk@cwds.ca.gov
 - Customer Relations:
 - CWS_CustRel@osi.ca.gov
 - CALS:
 - Leon Elzie
 - leon.elzie@osi.ca.gov
 - Case Management:
 - Cindy Vatalaro
 - cynthia.vatalaro@osi.ca.gov
 - Courts:
 - Louis Cretaro
 - louis.cretaro@osi.ca.gov
 - Implementation:
 - Kalani Mertyrus
 - kalani.mertyrus@osi.ca.gov
 - Communications:
 - Comms@cwds.ca.gov
-

Projects At A Glance



CWS/CMS Release 8.3

OVERVIEW:

This release includes phase 2 changes to record sexual orientation and gender identity / expression, update SAWS1 to the 8/13 version, add Special Projects Page to Client Notebook, and associated updates to training materials.

UPCOMING MILESTONES:

- Go-Live (July 21, 2018)
- Go-Live Readiness Calls (July 2018)

COMPLETED MILESTONES:

- Signed Statement of Work
- Completed Sprint 1 Demo (April 24, 2018)
- Completed Sprint 2 Demo (May 15, 2018)
- Completed Sprint 3 Demo (June 4, 2018)
- Completed County Test Workshop (CTW)

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available

GO LIVE DATE:

July 21, 2018

CURRENT ITERATION :

Implementation

PROJECT MANAGER:

Kim Carpenter

COMMUNICATIONS LEAD:

Jaime Guzmán

(916) 891-3144

jaime.guzman@osi.ca.gov

CWS/CMS Release 8.3.0

OVERVIEW:

This interim release is currently scheduled to implement two (2) SCRs, ten (10) PTS tickets and three (3) DPU tickets.

UPCOMING MILESTONES:

- Go-Live (July 21, 2018)
- Go-Live Readiness Calls (July 2018)

COMPLETED MILESTONES:

- Signed Statement of Work
- Completed County Test Workshop (CTW)

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available

GO LIVE DATE:

July 21, 2018

CURRENT ITERATION:

Implementation

PROJECT MANAGER:

Jayne-Lei Nielsen

COMMUNICATIONS LEAD:

Jaime Guzmán
(916) 891-3144

jaime.guzman@osi.ca.gov

CWS/CMS Release 8.4

OVERVIEW:

This release includes AFCARS Reporting Updates, Child and Family Team Key Roles, and Education Provider Deduplication.

UPCOMING MILESTONES:

- Go-Live (November 17, 2018)
- County Test Workshop (CTW)
 - Fresno (September 12 & 13)
 - Orange (September 18 & 19)
 - Sacramento (September 18 & 19)

COMPLETED MILESTONES:

- Signed Statement of Work (June)

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available
- Submit County Test Workshop (CTW) Registration Form by August 17, 2018.
- Participate in County Test Workshop (CTW)

GO LIVE DATE:

November 17, 2018

CURRENT ITERATION :

Sprint 1

PROJECT MANAGER:

Kim Carpenter

COMMUNICATIONS LEAD:

Asia Lennear

(916) 891-3105

Asia.Lennear@osi.ca.gov

CWS/CMS Release 8.4.0

OVERVIEW:

This interim release is currently scheduled to implement two (2) SCR tickets.

COMPLETED MILESTONES:

- Signed Statement of Work
- Completed County Test Workshop (CTW)

UPCOMING MILESTONES:

- Go-Live (Tentatively November 17, 2018)
- County Test Workshop (CTW)
 - Fresno (September 12 & 13)
 - Orange (September 18 & 19)
 - Sacramento (September 18 & 19)

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available

GO LIVE DATE:

November 17, 2018

CURRENT ITERATION:

Sprint 1

PROJECT MANAGER:

Jayne-Lei Nielsen

COMMUNICATIONS LEAD:

Asia Lennear
(916) 891-3105

asia.lennear@osi.ca.gov

Business Intelligence

- BI 4.2 Support Pack 5 (SP5) upgrade project is completed. A few bugs were found, mostly with Webi Rich Client. Users can check the [issue log](#) in the BI Portal.
- Webi Rich Client users **must** re-initialize their client and should upgrade to Webi Rich Client **SP5**. See detailed instructions in the [BI Portal](#) .
- Status updates and demos are provided through the bi-weekly BI meetings. BI meetings for the month of July are on 7/18 and 7/25. Check the [BI Portal](#) for meeting agendas and minutes.

CURRENT PHASE:

BI 4.2 – Ongoing Support and Maintenance

PROJECT MANAGER:

Isabelle Moreaux

TECHNICAL LEAD:

Isabelle Moreaux
(916) 891-3304

COMMUNICATIONS LEAD:

Sean Darr

(916) 891-3129

Sean.Darr@osi.ca.gov

Data Quality

- Data Quality: Spring 2018 Hands-On Workshop completed
 - Excellent participation – 23 Counties
 - Full Stats & Recap is on the DQ portal
- Next Session for “Data Quality: Hands-On Workshop”
 - Fresno: Tuesday July 17th
 - Orange: Monday July 30th
 - Sacramento: Wednesday August 1st
 - Topic: Detailed Look at Client Duplication Exception
 - Registration form is on the DQ portal and with Customer Relations team

CURRENT PHASE:**PROJECT MANAGER:**

James Sidebotham

TECHNICAL LEAD:

James Sidebotham

(916) 891-3309

COMMUNICATIONS LEAD:

Sean Darr

(916) 891-3129

Sean.Darr@osi.ca.gov

CDSS Date Reminders

CWS DATA COMMITTEE:

- To be included in these conference calls, send an e-mail request to:
cwsdata@dss.ca.gov
 - Next meeting date: July 17, 2018
 - Time: 2:00PM – 3:00PM
 - Conference Line: 877-873-8018
 - Participant Code: 256472
 - Webinar Registration Link: <https://www2.gotomeeting.com/register/854294706>

PATHWAYS TO MENTAL HEALTH SERVICES TECHNICAL ASSISTANCE FORUM:

- Next meeting date: August 1, 2018
 - Time: 10:00AM – 11:30AM
 - Email: KatieA@dss.ca.gov
 - Webinar Registration Link: <https://bit.ly/2L3xglQ>
-

CWDS Date Reminders

PIAC Meeting: August 1, 2018

TAC Meeting: August 14, 2018

Quarterly Forum: TBD
