

# Sprint Review – Team M – Sprint 19.4



## Sprint Goals/Demo

- Lock out/Unlock functionality,
- Moving data to Postgres



## Team Improvements

Actions	Outcome
Access to Cognito Sandbox	Environment creation in progress
Changes of design mid-sprint	More refinement for design changes



## Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Automatic Lockout of Users after X Failed Attempts	27		24	89%

Team Predictability – last 3 sprints

NA



## Dependencies/Impediments/Risk

- Access to Cognito Sandbox
- 
-

# Sprint Review – Sprint 19.4A



## Sprint Goals/Demo

- Lock out/Unlock functionality
- Moving data to Postgres
- Multi-factor authentication work

Team Predictability – last 3 sprints

**Currently 118%, team is in transition**



## Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Change Log - County Admin/Office Admin View	97	97	72	74%
User Data to Postgres	47	47	27	57%
Lockout/Unlock	30	30	19	63%



## Team Improvements

Actions	Outcome
Need more people to demo during review	3 new faces did the demo for the last 3 sprints
To many people involved in team meetings	Teams A and M have split their ceremonies and backlog refinement sessions



## Dependencies/Impediments/Risk

- Vacations and Illness reduced velocity
- Team reforming after splitting A and M, losing a developer and reducing tester availability