

# Sprint Review – Team M – Sprint 19.7



## Sprint Goals/Demo

- Hardening Sprint
- Locked Number of Users on Dashboard View
- Cwds-jobs

Team Predictability – last 3 sprints

Currently 101%



## Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Dashboard Reporting Widgets	33		21	63



## Team Improvements

Actions	Outcome
Splitting of deployment Jobs	Reduce effort and time for deployment in higher environment



## Dependencies/Impediments/Risk

- Jenkins build failures

# Sprint Review – Sprint 19.7A

## Sprint Goals/Demo



- Production Readiness for IDM 1.4 and Search 1.2
- Set up for IDM 1.5

Team Predictability – last 3 sprints

**Currently 90%**



## Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
All IDM 1.4 epics for Team A are complete				
All Search 1.2 epics for Team A are complete				
IDM 1.5 will begin tracking at the end of this sprint				

## Team Improvements



Actions	Outcome
Better coordination between FIT and A team to discuss components and pipeline	Regular meetings and more information moving through Slack channels is helping this issue



## Dependencies/Impediments/Risk

- Jenkins errors blocked deployment of some stories