

Sprint 19.8B Review: 4/18- 5/1



Sprint Goals/Demo

- CANS 2.0 feature and code complete, ready for Staging deployment



Team Improvements

Actions	Outcome
Work with DesignOps outside of planning.	Collaboration to address accessibility issues.



Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Prep for 2.0 Production Release	41	65	22	34%
Usability Enhancements	86	173	173	100%
2.0 Regression Testing	32	24	24	100%
2.0 Print Enhancement	40	40	40	100%
2.0 Tech Debt	41	49	46	94%



Dependencies/Impediments/Risk

- None to call out

Team Predictability – last 3 sprints

127%

Sprint 19.8N Review: 4/19– 5/1

Sprint Goals/Demo

- CANS 2.0 feature and code complete,.
- Ready for Staging deployment.
- **Deployed to staging.**

Team Improvements

Actions	Outcome
Updated new standardized components from the CWDS Component Library.	Improved UI standardization throughout the CARES product.
Cross team collaboration to close out all functional requirements for CANS 2.0	Team members were able to complete all stories to reach code complete as scheduled.

Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Compare Assessments Over Time	39	52	52	100%
Saving Data for Users	14	20	20	100%
Usability Enhancement	91	173	173	100%
2.0 Print Enhancement	40	40	40	100%

Dependencies/Impediments/Risk

- N/A

Team Predictability –
last 3 sprints
109%