

# Sprint 19.9B Review: 5/2- 5/15



## Sprint Goals/Demo

- Complete testing: Perf, Accessibility, Manual, New Relic
- Prepare for production release



## Team Improvements

| Actions   | Outcome                     |
|---|-----------------------------|
| Discuss how regression suite should evolve. Determine if meetings are needed with members external to team on this subject. | Not accomplished this time. |
|   |                             |
|   |                             |



## Tracking

| Epic  | Orig. Pts. Est. | Total Est. Pts. | Done Pts | % Complete |
|---|-----------------|-----------------|----------|------------|
| <a href="#">Prep for 2.0 Production Release</a> | 41              | 64              | 64       | 100%       |



## Dependencies/Impediments/Risk

- No more CANS features, switching to data modeling research.

Team Predictability – last 3 sprints

**127%**

# Sprint 19.9N Review: 5/2– 5/15

## Sprint Goals/Demo

- Support county testing.
- Prepare for production release.

## Team Improvements

| Actions  | Outcome   |
|--|---|
| Updated new standardized components from the CWDS Component Library.           | Improved UI standardization throughout the CARES product.                           |
| Cross team collaboration to close out all functional requirements for CANS 2.0 | Team members were able to complete all stories to reach code complete as scheduled. |

## Tracking

| Epic                          | Orig. Pts. Est. | Total Est. Pts. | Done Pts | % Complete |
|-------------------------------|-----------------|-----------------|----------|------------|
| Compare Assessments Over Time | 39              | 52              | 52       | 100%       |
| Saving Data for Users         | 14              | 20              | 20       | 100%       |
| Usability Enhancement         | 91              | 173             | 173      | 100%       |
| 2.0 Print Enhancement         | 40              | 40              | 40       | 100%       |

## Dependencies/Impediments/Risk

- N/A

Team Predictability –  
last 3 sprints  
**101%**

# Sprint 19.10B+N Review: 5/16\*- 5/29



## Sprint Goals/Demo

- Refine Data Modeling Stories
- Kick off a Sprint
- Work on Data Modeling Stories



## Team Improvements

| Actions | Outcome |
|---------|---------|
|         |         |
|         |         |
|         |         |



## Tracking

| Epic                                    | Orig. Pts. Est. | Total Est. Pts. | Done Pts | % Complete |
|---|-----------------|-----------------|----------|------------|
| <a href="#">Materialized View</a>       | 11              | 13              | 8        | 62%        |
| <a href="#">Longitudinal Data Model</a> | 15              | 20              | 7        | 35%        |
| <a href="#">Publish Event</a>           | 8               | 8               | 8        | 100%       |



## Dependencies/Impediments/Risk

- No more CANS features, switching to data modeling research.

Team Predictability – last 3 sprints

???

\*Actual sprint Start Date 5/20. Extra refinement time was needed