

# Sprint Review

DesignOps / October 11, 2017

Sprint 2

Sprint Dates: 9/28/2017 to 10/11/2017



CWDS / Child Welfare Digital Services

# Sprint Agenda

- Bi-Weekly Backlog Refinement
- DesignOps Story Auction (the DOSA)
- Elaboration of Work Completed

# What we did this sprint



# Bi-Weekly Backlog Refinement

**FRIDAY AT 10:00 and TUESDAY at 1:00**

- DesignOps backlog available in Pivotal Tracker [DesignOps \(public\)](#)
- Invite all Digital Service Teams to participate to help understand and refine stories which we are all interested in.
- Stories that are broken down, dependencies identified, and more refined should be easier to Design, Develop, and Implement
- Service Manages, Product Owners, Scrum Masters, Lead Dev and Lead Designers from each team are invited
- Refined stories are moved into 3 areas:
  - DESIGN LOTS
  - DEV LOTS
  - MISC LOTS

# **DesignOps Story Auction (the DOSA)**

**Occurs once a Sprint – before the Digital Services  
Sprint Planning**

**MONDAY AT 10:00**

# DesignOps Story Auction

# DOSA

October 2, 2017 @10am  
& October 3, 2017 @1pm



CWDS / Child Welfare Digital Services



# First Story Sold!

The Case Management team submitted the first winning bid at the inaugural DOSA.



# DOSA.01 Story Counts\*

Team	Design Stories	Dev Stories	Total Stories
<b>CALS</b>	2	2	4
<b>Case Management</b>	2	7	9
<b>Intake</b>	7	-	7
<b>TPT.1</b>	-	1	1
<b>Totals</b>	<b>11</b>	<b>11</b>	<b>21</b>

\*Stories owned by multiple teams count for each team



# Story Sales

DesignOps Pivotal Tracker

<https://www.pivotaltracker.com/n/projects/1963189>



# DOSA.01 Pre-Sales

Story#	Story Summary Description	Proud Owners	Planned Sprint
151234215	<b>DEV</b> Enhance Global Header with Accessibility standards	Case	4.3
150862298	<b>DEV</b> Create living style guide and component library for hosting	Case	4.3
151143368	<b>DEV</b> Develop Page Header Component	Case	4.3
150533633	<b>DESIGN</b> Determine visual look and feel	Case	4.3
150987416	<b>DESIGN</b> Diagram Source of Truth for user journey	CALS / Intake	4.3
151409391	<b>DESIGN</b> Create Wireframes for Source of Truth for user journey	Intake	4.3
150527183	<b>DESIGN</b> Core Component Inventory and Potential Needs	Intake	4.3
150681742	<b>DESIGN</b> Create stories resulting from Inventory of Core Components	Intake	4.3
150980157	<b>DESIGN</b> Finalize Designs for ALERTS	Intake	4.4
151302357	<b>DESIGN</b> Update design "fail whale" based on Design Direction	Intake	4.4
150682123	<b>DEV</b> Side Nav Area (Container)	TPT.1	4.4
151462663	<b>DEV</b> User Login Journey	Web	4.4
148303357	<b>DEV</b> Co-location Integration for Address	CALS	4.4

# DOSA.01 Sales

Story#	Story Summary Description	Proud Owners	Planned Sprint
151185151	<b>DESIGN</b> 03- Unit Of Work Page Template	Case	4.4
150980211	<b>DESIGN</b> Finalize visual-interaction design direction for SIDE NAV	CALS	4.4
150985994	<b>DESIGN</b> Visual Design Direction for SPACING	Intake	4.4
151018869	<b>DEV</b> Cleanup updated living style guide and component library code	Case	4.4
150988314	<b>DEV</b> Level 03 Page Template (Regions)	Case	4.4
150536410	<b>DEV</b> 01 Landing Page Template (Regions)	Case	4.4
151538777	<b>DEV</b> Automate verification of components for Release Manager	Case	4.4
151454599	<b>DEV</b> Implement Logout Function call to Perry in the Global Header	CALS	4.4

# Elaborations



# React WoodDuck component library

## Contribution guidelines:

- Digital Service (DS) teams can take stories from the DesignOps backlog either at the **DOSA** (DesignOps Story Auction) --OR-- pull directly from the **Design Lots** portion of the [Prioritized Backlog](#)
- DS teams can contribute components that they create through stories in their backlog

## Acceptance:


- Development stories for components will include an Acceptance Step (Pull Request or Informal review) including the **DOPOG** (DesignOps Product Ownership Group) - Gregg / Jesse

Documented in GitHub: <https://github.com/ca-cwds/react-wood-duck/wiki>

# Update: Source of Truth for login and user routes into this application

## New System User Login Journey

Updated: 9/28/2017 4pm



# Wireframe – cwds.ca.gov Landing Page

LOGO

Following Our Progress

Events

How We Operate

Dashboard

For Stakeholders

For Vendors

About CWDS

**Log In**



Explore the next generation of child welfare digital services

**Try it**

Already have an account? [Log in](#)

# Wireframe – “Try it” modal for selecting a user role

LOGO

Following Our Progress

Events

How We Operate


Dashboard

For Stakeholders

For Vendors

About CWDS

Log In





# Wireframe – Learning Center

LOGO

🔍 + 🔔 First Last Name 



[Learning Center Home](#) > Browse Topics

- Navigation
- Navigation
- Selected Navigation**
- Sub Navigation
- Sub Navigation
- Navigation
- Navigation
- Navigation

Start with the basics...

Practice...

Let us guide you...

Topic Name	User Group	Type of Content	Related Topics
Topic Name	User Group		Related Topics Related Topics
Topic Name	User Group		Related Topics Related Topics

# Wireframe – Public Sandbox

LOGO

🔍 + 🔔 | First Last Name ●

Sandbox

CHANGE ROLE ▼

- Role A
- Role B**
- Role C
- Role D

Navigation

Navigation

**Selected Navigation**

👤 Sub Navigation

👤 Sub Navigation

Navigation


Navigation

Navigation

## Public exploration fo feature set

- Indication that user is in Public Sandbox
- No Live/Real Data
- Legal / Data Disclaimers
- Features (superset of Production)

# Development: Side Nav Area (Container)



# Sprint Backlog: Done

Story#	Story Summary Description	Points	Work by
150681460	Decide and Document Contribution Guidelines / Governance / Process	0	DesignOps
151409391	<b>DESIGN</b> Create Wireframes for Source of Truth for login and user routes into this application	2	Intake
150682123	<b>**DEV**</b> Side Nav Area (Container)	2	TPT.1
	TOTAL	4	

# Sprint Metrics - Sept. 28 – October 11, 2017

Last 3 Sprints

**2**

1

-


Estimated Sprint Capacity			40%	
Design	Planned Design Story Points	2	12	
	Completed Design Story Points	2	9	
	Design % Completed	100%	75%	
Other	Planned Backlog Story Points	2	0	
	Completed Backlog Story Points	2	0	
	% Completed	100%		
Stretch	Stretch & Unplanned Backlog Story Points	0	0	
Sprint Velocity (The actual completed + stretch)		4	9	
% Completed (Velocity / Planned Backlog)		100%	75%	
Average Velocity over last 3 sprints		N/A	N/A	


# Impediments

Team Control

Team Influence

Organizational

 High Impact

 Medium Impact

 Low Impact

# Questions?

Where to find out more about the CWDS Design Vision with specifics about the CWDS Design System and Component Library

<https://github.com/ca-cwds/research-design/wiki/>

Link to DesignOps Pivotal Tracker

<https://www.pivotaltracker.com/n/projects/1963189>