

Child Welfare Digital Services Sprint 7.2 Review Presentation

CWDS Intake Team 1

Sprint Dates: 05/17/18 to 05/30/18



CWDS / Child Welfare Digital Services

Intake Team 1 Agenda

- Team's Sprint Goals: 2 of 3 Goals Met
 - (1) Add 7 new fields to the Person Card for Safely Surrendered Baby (SSB)
 - (2) Saving Person Card triggers unknown victim, perpetrator, and an allegation when SSB report type is selected
 - (3) Implement the Screening endpoint method (submit) in Ferb API to absorb Intake API
- Demo of Sprint Value Delivered by the Team
- [Team's Sprint Report](#)
- Team's Sprint Velocity (Average: 36 points)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING**: Environmental instability
 - Team
 - n/a
- Sprint Retrospective Improvement
 - Teaming

Questions & Feedback

Child Welfare Digital Services Sprint 7.2 Review Presentation

CWDS Intake Team Incredibles

Sprint Dates: 05/17/18 to 05/30/18



CWDS / Child Welfare Digital Services

Intake Team Incredibles Agenda

- Team's Sprint Goal:
 - Read relationships from Postgres
 - Add CSEC card view to bottom of person card
 - Add/Update existing person's phone number to Postgres
- Demos of Sprint Value Delivered by the Team
- [Team's Sprint Report](#)
- Team's Sprint Velocity (Average: 31 Points)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING:** Environmental instability.
 - Team(n/a)
- Sprint Retrospective Improvement
 - No-Solutioning

Questions & Feedback

Child Welfare Digital Services Sprint 7.2 Review Presentation

CWDS Intake Team 3

Sprint Dates: 05/17/18 to 05/30/18



CWDS / Child Welfare Digital Services

Team JIT Agenda

- Team's Sprint Goal:
 - Point Intake to Ferb for Screenings (PUT/Update)
 - User should see one unified application for snapshot and hotline
 - New address will trigger an end date of the existing address
 - Save CSEC data to Postgres
 - Save SSB data to Postgres
- Demos of Sprint Value Delivered by the Team
- Team's [Sprint Report](#)
- Team's Sprint Velocity (Average: 23 points)
- Impediments Faced by the Team
 - Organizational
 - **Ongoing:** Environment instability
 - Team (n/a)
- Sprint Retrospective Improvement
 - To break big story to smaller stories, so that they are more manageable and can be completed within a sprint
 - To resolve/identify all blockers before accepting story in a sprint

Questions & Feedback

Child Welfare Digital Services Sprint 7.2 Review Presentation

CWDS Intake Team 4

Sprint Dates: 05/17/18 to 05/30/18



CWDS / Child Welfare Digital Services

Intake Team 4 Agenda

- Team's Sprint Goals: **All Goals Met**
 - (1) Resolve critical production bug
 - (2) Help Text box for Safely Surrendered Baby
 - (3) Snapshot Search returns last known phone number for people added
- Demo of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity (Average: 41 points per sprint)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING**: Environmental instability
 - Team
 - (n/a)
- Sprint Retrospective Improvement
 - Teaming

Questions & Feedback

Links




[Intake on the CWDS homepage](#)



[Intake Wiki](#)

Leads to	Subarea	Subarea	Subarea
Information	Information	Information	Information
Information	Information	Information	Information
Information	Information	Information	Information
Information	Information	Information	Information

[Product Roadmap](#)



[Intake Acceptance Environment](#)