

# Child Welfare Digital Services Sprint 7.2 Review Presentation

## CWDS CALS Team M

*Sprint Dates: 05/17/18 to 05/30/18*



**CWDS** / Child Welfare Digital Services

# Team M Agenda

- Team M Sprint Goal
  - Drive to production
  - Fix Critical and High priority bugs
- Demos of Sprint Value Delivered by the Team
- CALS M Sprint 7.1 Report
  - 29 pts. Accepted
  - 27 Pts Completed
- CALS M Sprint 7.1 Velocity
  - Rolling sprint Velocity will be reset as the team is undergoing a resource change.
- Impediments Faced by the Team
  - Access issue to LIS for our tester (Resolved)
- Sprint Retrospective Improvement
  - Improve bug stories in Jira so they only contain a single issue
- Opportunity for Your Questions & Feedback to the Team