

# Child Welfare Digital Services Sprint 5.8 Review Presentation

## CWDS CALS Team 1

*Sprint Dates: 2/22/18 to 03/07/18*



**CWDS** / Child Welfare Digital Services

# CALS Team 1 Agenda

- Team's Sprint Goal
  - Performance needs for elastic search. Navigation needs for Facility Search/Profile
- Demos of Sprint Value Delivered by the Team
- Team's Sprint Report: [Link](#)
- Team's Sprint Velocity
  - Capacity for sprint: 85%
  - Full velocity: 30 pts
  - Sprint velocity: 26 pts., accepted 28 pts., finished 28 pts.
  - Facility/Home Profile v1.0: completed 26 pts of 128 total pts
- Impediments Faced by the Team
  - **Resolved:** Q/A resource assigned
  - **Ongoing:** Connectivity and Security dependency
- Sprint Retrospective Improvement
  - Use more of PI-Planning to discuss dependencies with external teams.
- Opportunity for Your Questions & Feedback to the Team

# Questions & Feedback

# Child Welfare Digital Services Sprint 5.8 Review Presentation

## CWDS CALS Team 2

*Sprint Dates: 2/22/18 to 03/07/18*



**CWDS** / Child Welfare Digital Services

# CALS Team 2 Agenda

- [CALS 2 Sprint Goal](#)
- Demos of Sprint Value Delivered by the Team
- [CALS 2 Sprint 5.8 Report](#)
- [CALS 2 Sprint 5.8 Velocity](#)
- Impediments Faced by the Team
  - ORGANIZATIONAL:
    - **ONGOING** – End to End Connectivity to CWS/CMS, LIS, and FAS in Staging Environment
    - **ONGOING** – Cross Team Dependencies
- Sprint Retrospective Improvement
  - Improve Capacity Planning
  - Turnaround on Front End Code Reviews
- Opportunity for Your Questions & Feedback to the Team

# Questions & Feedback

# Links



W

Online Forum		Online Blog
<b>3. Akademiesitz</b>	<b>Spendenkampagne</b>	<b>Bericht 14. März</b>
<b>Zeitspende</b>	<b>Projektantrag</b>	<b>Projektantrag 9. März</b>
<b>Eigene Projekte</b>	<b>Projektantrag</b>	<b>Projektantrag 9. März</b>
<b>Eigene Projekte</b>	<b>Projektantrag</b>	<b>Projektantrag 9. März</b>

Administrationsbereich

Suche

Suche