

Child Welfare Digital Services Sprint 6.2 Review Presentation

CWDS Intake Team 1

Sprint Dates: 03/22/18 to 04/04/18



CWDS / Child Welfare Digital Services

Intake Team 1 Agenda

- Team's Sprint Goals:
 - Implement Fuzzy Matching in Search
 - Build Diminutive and Phonetic Matching in Search
 - Build error messaging for sensitive and sealed authorization outcomes
- Demo of Sprint Value Delivered by the Team
- [Team's Sprint Report](#)
- Team's Sprint Velocity (Average: 19 points)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING:** Environmental instability/ Lack of access
 - **RETURNING:** Lack of developer resources
 - Team (n/a)
- Sprint Retrospective Improvement
 - Complete team moves
 - Finalize team agreements

Questions & Feedback

Child Welfare Digital Services Sprint 6.2 Review Presentation

CWDS Intake Team 2

Sprint Dates: 03/22/18 to 04/04/18



CWDS / Child Welfare Digital Services

Intake Team 2 Agenda

- Team's Sprint Goal:
 - User able to add people from relationships card ✓
 - Relationships endpoint changed to Ferb ✓
 - Fix bug submitting referral functionality ✓
- Demos of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity (Average: 20)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING:** Environmental instability.
 - **ONGOING:** Developer resource shared.
 - Team(n/a)
- Sprint Retrospective Improvement
 - Check on Pulling Stretch

Questions & Feedback

Child Welfare Digital Services Sprint 6.2 Review Presentation

CWDS Intake Team 3

Sprint Dates: 03/22/18 to 04/04/18



CWDS / Child Welfare Digital Services

Intake Team 3 Agenda

- Team's Sprint Goal:
 - Reduce run time of initial load job
 - Prepare Intake Test Container For Jenkins Pipeline
 - Alignment for people/roles in left-hand navigation pane
 - Automate deployment of updated Liquibase version within Ferb API application
- Demos of Sprint Value Delivered by the Team
- Team's [Sprint Report](#)
- Team's Sprint Velocity (Average: 23 points)
- Impediments Faced by the Team
 - Organizational
 - **Ongoing:** Environment instability
 - Team (n/a)
- Sprint Retrospective Improvement
 - Finalize team agreement

Questions & Feedback

Child Welfare Digital Services Sprint 6.2 Review Presentation

CWDS Intake Team 4

Sprint Dates: 03/22/18 to 04/04/18



CWDS / Child Welfare Digital Services

Intake Team 4 Agenda

- Team's Sprint Goals:
 - Evaluate CWS/CMS release 8.2 for changes that will impact Snapshot and Hotline
 - Resolve 2 high priority bugs
 - Implement Participants and Screenings endpoints in Ferb API
- Demo of Sprint Value Delivered by the Team
- [Team's Sprint Report](#)
- Team's Sprint Velocity (Average: 31 points per sprint)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING:** Environmental instability/ Lack of access
 - **RETURNING:** Lack of developer resources
 - Team (n/a)
- Sprint Retrospective Improvement
 - Refine incident-related user stories
 - Clarify use of the merge-deploy lane

Questions & Feedback

