

Child Welfare Digital Services Sprint 6.2 Review Presentation

CWDS CALS Team 1

Sprint Dates: 3/22/18 to 04/04/18



CWDS / Child Welfare Digital Services

CALS Team 1 Agenda

- CALS 1 Sprint Goal
 - Continued improvement of data validation
 - Surface errors for facility search and profile
 - Ability to handle volume of data
- Demos of Sprint Value Delivered by the Team
- CALS 1 Sprint 6.2 Report
 - 37 Pts Completed, 1 Pts Carryover
- CALS 1 Sprint 6.2 Velocity
 - Past 3 Sprints: 37, 36, 28
 - Average: 34
- Impediments Faced by the Team
 - **RESOLVED** - Moving Jenkins to State Server
- Sprint Retrospective Improvement
 - N/A
- Opportunity for Your Questions & Feedback to the Team

Child Welfare Digital Services Sprint 6.2 Review Presentation

CWDS CALS Team 2

Sprint Dates: 3/22/18 to 04/04/18



CWDS / Child Welfare Digital Services

CALS Team 2 Agenda

- CALS 2 Sprint Goal
 - Continued UI improvements for submit and validation of required fields
 - Support work for facility home and profile to assist CALS1 and security improvements
 - Enhancements to RFA Applications
- Demos of Sprint Value Delivered by the Team
- CALS 2 Sprint 6.2 Report
 - 44 Pts Completed, 8 Pts Carryover
- CALS 2 Sprint 6.2 Velocity
 - Past 3 Sprints: 35, 35,44
 - Average: 38
- Impediments Faced by the Team
 - **New** – End to End Database access (CWS/CMS, LIS, and FAS) testing in Staging Environment
 - **RESOLVED** – CDT to AWS Connectivity in Staging Environment
 - **RESOLVED** – Cross Team Dependencies
- Sprint Retrospective Improvement
 - Conduct technical code reviews to discuss stories in progress
 - Update Jira as status of stories change
 - Foosball skills
- Opportunity for Your Questions & Feedback to the Team