

Child Welfare Digital Services Sprint 6.4 Review Presentation

CWDS Intake Team 1

Sprint Dates: 04/19/18 to 05/02/18



CWDS / Child Welfare Digital Services

Intake Team 1 Agenda

- Team's Sprint Goals: **All Goals Met**
 - (1) Resolve bug
 - (2) Show # referrals and cases in Snapshot
 - (3) Refactor FERB API to improve performance
- Demo of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity (Average: 26 points)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING**: Environmental instability
 - **RESOLVED**: Component builds required significant clean-up
 - Team
 - **NEW**: Code review delays
- Sprint Retrospective Improvement
 - Code Climate Discussion

Questions & Feedback

Child Welfare Digital Services Sprint 6.4 Review Presentation

CWDS Intake Team 2

Sprint Dates: 04/19/18 to 05/02/18



CWDS / Child Welfare Digital Services

Intake Team 2 Agenda

- Team's Sprint Goal:
 - Make search by name and DOB results more consistent ✓
 - Make suffixes results more consistent across the intake app ✓
 - Map the right promote to referral values in CARES to be consistent with CMS ✓
- Demos of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity (Average: 31 Points)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING:** Environmental instability.
 - **ONGOING:** Developer resource shared.
 - Team(n/a)
- Sprint Retrospective Improvement
 - Demo from demo-int

Questions & Feedback

Child Welfare Digital Services Sprint 6.4 Review Presentation

CWDS Intake Team 3

Sprint Dates: 04/19/18 to 05/02/18



CWDS / Child Welfare Digital Services

Intake Team 3 Agenda

- Team's Sprint Goal:
 - Update/Implement in Ferb API the Screening endpoint methods (post,get,put) to absorb Intake API
 - Point Intake to Ferb for Screenings
 - Zip code not returning in NS search result correctly
 - Define and load new code tables of CWS/CMS 8.2
- Demos of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity (Average: 21 points)
- Impediments Faced by the Team
 - Organizational
 - **Ongoing:** Environment instability
 - Team (n/a)
- Sprint Retrospective Improvement
 - Ask PO to acceptance criteria before pulling a story in sprint

Questions & Feedback

Child Welfare Digital Services Sprint 6.4 Review Presentation

CWDS Intake Team 4

Sprint Dates: 04/19/18 to 05/02/18



CWDS / Child Welfare Digital Services

Intake Team 4 Agenda

- Team's Sprint Goals: **All Goals Met**
 - (1) Support Deployments & PI7 Planning
 - (2) Implement Atomic Transactions
 - (3) Resolve a pesky bug
 - (4) Implement Participants and Screenings endpoints in Ferb API
- Demo of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity (Average: 34 points per sprint)
- Impediments Faced by the Team
 - Organizational
 - **ONGOING**: Environmental instability
 - **RESOLVED**: Component builds required significant clean-up
 - Team (n/a)
- Sprint Retrospective Improvement
 - FIT Team Intake Pipeline Overview

Questions & Feedback

