

Child Welfare Digital Services Sprint 6.4 Review Presentation

CWDS Case Management Team A

Sprint Dates: 04/19/18 to 05/02/18



CWDS / Child Welfare Digital Services

Case Management Team A Agenda

Team was allocated to Cognito project and team was working on Sprint 0 for Cognito project

Questions & Feedback

Child Welfare Digital Services Sprint 6.4 Review Presentation

CWDS Case Management Team B

Sprint Dates: 04/19/18 to 05/02/18



CWDS / Child Welfare Digital Services

Case Management Team B Agenda

- Team's Sprint Goal
 - Support county Users testing and fix defects in Staging environment.
- Demos of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity -33
- Impediments for the Team
 - On-going: Non-availability of test data in non-prod environment is slowing the product delivery and is risking the quality of the product
- Retrospective Goals
 - Went well – Denys was able to create 100% automated test coverage for Landing Page.
 - Improvement – Debugging of issues and user test support is not easy in Staging environment due to lack of accesses for dev team. Developers need access in Staging environment to troubleshoot issues.

Questions & Feedback

Child Welfare Digital Services Sprint 6.4 Review Presentation

CWDS Case Management Team C

Sprint Dates: 04/19/18 to 05/02/18



CWDS / Child Welfare Digital Services

Case Management Team C Agenda

- Team's Sprint Goal
 - Spend time with Intake to plan for the Hotline product work for PI-7
 - Relationship enable save button w/checkbox & Enable/disable dropdowns based on gender
 - Implement BE Tribal Membership & Father (Birth) error business rules
 - Implement Redux Saga
- Demos of Sprint Value Delivered by the Team
 - Dropdown filtering based on gender and DOB
 - Enable Save button when checkboxes are checked
 - BE Create Tribal Membership verification, Retrieve Tribal Membership for client & Rule 1128
- Team's Sprint Report - Committed 26 Completed 21 (Brought in 3p Story) Carrying Over 8
- Team's Sprint Velocity – 28
- Impediments for the Team
 - One of our developers was out for half the sprint.
- Retrospective Goals
 - Work on estimating stories as we had two stories this sprint that were underestimated and ended up carrying over.
 - Continue to deliver working software every sprint and improve on quality

Questions & Feedback

Links



Lehrer*innen			Lehrer*innen
1. Akquisitorische Arbeit	2. Small group/individual work	3. Schüler*innen lernen	4. Schüler*innen Test
Zusammenfassung Eigene Aufgaben lösen Kurzfragen	Projektarbeit Kurzfragen	Kurzfragen und 10 Aufgaben Kurzfragen	Projektarbeiten Kurzfragen Kurzfragen Kurzfragen Kurzfragen
Eigene Aufgaben lösen Kurzfragen	100% individual Kurzfragen	Kurzfragen Kurzfragen Kurzfragen Kurzfragen	

Personenverwaltung

Suchen

Ergebnis