

Child Welfare Digital Services Sprint 6.4 Review Presentation


CWDS CALS Team 1

Sprint Dates: 04/19/18 to 05/02/18



CWDS / Child Welfare Digital Services

CALS Team 1 Agenda

- CALS 1 Sprint Goal
 - Drive to production
 - Test and correct critical bugs to ensure viable release in 7.x
 - Enable security elements in front end UI to adhere to CWDS privileges
- Demos of Sprint Value Delivered by the Team
- CALS 1 Sprint 6.4 Report
 - 28 pts. Accepted,
 - 26 Pts Completed
- CALS 1 Sprint 6.4 Velocity
 - 3 Sprint Rolling average: 36 Pts.
 1 pts. From last sprint
 - Sprint velocity will change next sprint as we are adding and pointing stories for our QA resource
- Impediments Faced by the Team
 - Getting LIS data in Staging
- Sprint Retrospective Improvement
 - Improve communication between teams on dependancies
 - Monitor outside factors that will effect our ability to deliver
- Opportunity for Your Questions & Feedback to the Team



Child Welfare Digital Services Sprint 6.4 Review Presentation

CWDS CALS Team 2

Sprint Dates: 04/19/18 to 05/02/18



CWDS / Child Welfare Digital Services

CALS Team 2 Agenda

- CALS 2 Sprint Goal
 - Continued UI improvements for submit and validation of required fields
 - Support work for facility home and profile to assist CALS1 and security improvements
 - Perry/Cognito Rollout Development
 - Enhancements to RFA Applications
- Demos of Sprint Value Delivered by the Team
- CALS 2 Sprint 6.4 Report
 - 49 Pts Completed, 6 Pts Carryover
- CALS 2 Sprint Velocity
 - Past 3 Sprints: 44, 48, 49
 - Average: 47
- Impediments Faced by the Team
 - N/A
- Sprint Retrospective Notes
 - Best performance as a team to Date
 - Best PI planning due to clear direction and priorities set by our PO
 - Improve assigning Issues to team and not to an individual
 - Improve capacity planning to balance frontend, backend, full stack, QA, and carryover
- Opportunity for Your Questions & Feedback to the Team