

Child Welfare Digital Services Sprint 7.2 Review Presentation

CWDS County Admin Page Team

Sprint Dates: 05/17/18 to 05/30/18



CWDS / Child Welfare Digital Services

County Admin Page Team - Agenda

- Team's Sprint Goal
 - Get cognito admin into Integration Environment, Establish edit functionality for ROLES and STATUS and Get cognito admin into Staging Environment
- Demos of Sprint Value delivered by the Team
 - Manage user's tile available on dashboard
 - Display Login User's County Name
 - Display List of Users (Actual data)
 - Display Edit user details page
 - Edit the user details (Status & Roles)
 - Search Functionality to Search Users
- Team's Sprint Report
- Team's Sprint Velocity
- Impediments Faced by the Team
 - Dependency on Infrastructure setup
- Retrospective Goals
 - Went well: All relevant stories are well refined by the team
 - Improvement needed: Team didn't complete all the stories committed
 - Improvement needed: Demo environment was not ready for our Sprint Review

Questions & Feedback