



CWDS

REGIONAL PRESENTATION

June 2018

CWS-CARES Product Increment (PI) 7

Development Priorities



- 1. Cognito 1.0** – Identity management system for CWS-CARES users.
 - 2. Cognito Admin Page 1.0** – Allow state and county administrators to manage Cognito users.
 - 3. Snapshot 1.2** – Snapshot 1.2 allows child welfare staff to search for clients in the child welfare system and see an “at a glance” view of their past involvement in the system. This includes dates of referrals/cases, allegations, dispositions as well as victim and perpetrator information. The Copy functionality will allow the user to obtain, copy and paste information into another document, such as investigative narrative or court report.
 - 4. CANS 1.0** – Child and Adolescent Needs and Strengths (CANS) 1.0 will provide the social worker with the ability to enter the applicable answers for each Child Needs Assessment in to CARES. Each assessment can be saved by date and by the role and identity of the user. Each assessment will be available for later review by authorized individuals. CANS 1.0 will permit multiple assessments for each child over time as applicable. The assessment instrument will contain at a minimum, the core 50 questions mandated by the state.
-

CWS-CARES Product Increment (PI) 7

Development Priorities

- 5. Facility Search 1.0** – Search CWS/CMS, LIS and FAS data for pending and approved children’s residential licensed facilities and county-approved homes, and view contact information for the home or facility, for the responsible licensing or approval worker, approved beds, children currently associated to the facility or home, and the facility or home complaint history.
 - 6. Hotline 1.0** – Hotline 1.0 will provide the foundational requirements for a new “screening” when a call comes into the child abuse reporting Hotline. It will capture information concerning people and relationships, incidents, allegations, decision making and cross reporting.
 - 7. RFA (Resource Family Approval) 1.0** – Online support for the activities of assessing and approving applications for applicants seeking to provide safe homes for children. RFA 1.0 will allow child welfare staff to create, save and track the status of pending applications, include a record of contact notes, and will allow applicants to submit the RFA01A online.
-

Projects At A Glance



CWS/CMS Release 8.3

OVERVIEW:

This release includes phase 2 changes to record sexual orientation and gender identity / expression, update SAWS1 to the 8/13 version, add Special Projects Page to Client Notebook, and associated updates to training materials.

UPCOMING MILESTONES:

- Go-Live (July 21, 2018)
- Sprint 3 Review Demo (June 4, 2018)
- County Test Workshop
 - Fresno: (June 6 – 7)
 - Orange: (June 12 – 13)
 - Sacramento: (June 13 – 14)

COMPLETED MILESTONES:

- Signed Statement of Work
- Completed Sprint 1 Demo (April 24, 2018)
- Completed Sprint 2 Demo (May 15, 2018)
- Completed CTW Participant Readiness Calls

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available
- Participate in County Test Workshop (CTW)

GO LIVE DATE:

July 21, 2018

CURRENT ITERATION :

Sprint 3 / Sprint 4

PROJECT MANAGER:

Kim Carpenter

COMMUNICATIONS LEAD:

Jaime Guzmán

(916) 891-3144

jaime.guzman@osi.ca.gov

CWS/CMS Release 8.3.0

OVERVIEW:

This interim release is currently scheduled to implement two (2) SCRs, seven (7) PTS tickets and three (3) DPU tickets.

UPCOMING MILESTONES:

- Go-Live (July 21, 2018)
- County Test Workshop
 - Fresno: (June 6 – 7)
 - Orange: (June 12 – 13)
 - Sacramento: (June 13 – 14)

COMPLETED MILESTONES:

- Signed Statement of Work
- Completed CTW Participant Readiness Calls

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available
- Participate in County Test Workshop (CTW)

GO LIVE DATE:

July 21, 2018

CURRENT ITERATION:

Sprint 3 / Sprint 4

PROJECT MANAGER:

Jayne-Lei Nielsen

COMMUNICATIONS LEAD:

Jaime Guzmán
(916) 891-3144

jaime.guzman@osi.ca.gov

Business Intelligence

- BI 4.2 Support Pack 5 (SP5) upgrade project is completed. A few problems were found with recurring scheduled jobs. Users can check the [issue log](#) in the BI Portal
- Webi Rich Client users can upgrade to Webi Rich Client SP5. See instructions at <https://cwscadweb.int.osi.ca.gov/BOTools.html>.
- Status updates and demos are provided through the bi-weekly BI meetings.
- BI meeting for the month of June is on 6/27. Check the [BI Portal](#) for meeting agendas and minutes.

CURRENT PHASE:

BI 4.2 – Ongoing Support and Maintenance

PROJECT MANAGER:

Ben Hafer

TECHNICAL LEAD:

Isabelle Moreaux
(916) 891-3304

COMMUNICATIONS LEAD:

Sean Darr

(916) 891-3129

Sean.Darr@osi.ca.gov

Data Quality

- Data Quality: Hands-On Workshop completed
 - Excellent participation – 23 Counties
 - Full Stats are available on the DQ portal
 - Answers to Questions from the 3 sessions will be sent out once completed
- Next Session for “Data Quality: Hands-On Workshop”
 - Summer Session – Mid to Late July potential timeframe
 - Dates are still under review
 - Topic: Detailed Look at Client Duplication Exception

CURRENT PHASE:

PROJECT MANAGER:

Ben Hafer

TECHNICAL LEAD:

James Sidebotham

(916) 891-3309

COMMUNICATIONS LEAD:

Sean Darr

(916) 891-3129

Sean.Darr@osi.ca.gov

CDSS Date Reminders

CWS DATA COMMITTEE:

- To be included in these conference calls, send an e-mail request to:
cwsdata@dss.ca.gov
 - Next meeting date: June 19, 2018
 - Time: 2:00PM – 3:00PM
 - Conference Line: 877-873-8018
 - Participant Code: 256472
 - Webinar Registration Link: <https://www2.gotomeeting.com/register/854294706>

PATHWAYS TO MENTAL HEALTH SERVICES TECHNICAL ASSISTANCE FORUM:

- Next meeting date: June 6, 2018
 - Time: 10:00AM – 11:30AM
 - Email: KatieA@dss.ca.gov
 - Webinar Registration Link: <https://bit.ly/2L3xglQ>
-

CWDS Date Reminders

PIAC Meeting:

June 6, 2018

TAC Meeting:

June 12, 2018

Quarterly Forum:

Late June – Early July
