

Child Welfare Digital Services Sprint 9.2 Review Presentation

CWDS IDM Team Mojave

Sprint Dates: 09/06/18 to 09/19/18



CWDS / Child Welfare Digital Services

Team M Agenda

Team M Sprint Goal

- Deployment to Production support
- Self service functionality

Demos of Sprint Value Delivered by the Team

CALS M Sprint 9.2 Report

- 36 pts. Accepted
- 28 Pts Completed

CALS M Sprint 9.2 Velocity

- Rolling Sprint Velocity is resetting as the team is transitioning to Identity Management.

Impediments Faced by the Team

- Team member out sick, Scrum Master out for ½ the sprint

Sprint Retrospective Improvement

- Current sprint story point average is 4.0 (Goal = Story Pt. average <3)

Opportunity for Your Questions & Feedback to the Team

Child Welfare Digital Services Sprint 9.2 Review Presentation

CWDS Identity Management, Team A

Sprint Dates: 09/06/18 to 09/19/18



CWDS / Child Welfare Digital Services

Team A Agenda

Team A Sprint Goal

- Release IDM 1.2 !!!
- Adding new admin roles and office management

Demos of Sprint Value Delivered by the Team

Identity Management Sprint 9.2 Report

- 55 pts. Accepted
- 61 Pts Completed

Identity Management Sprint 9.2 Velocity

- Rolling sprint Velocity is being reset as the team is undergoing resource changes.

Impediments Faced by the Team

Sprint Retrospective
Improvement

- Current sprint story point average is 3.66 (Goal = Story Pt. average <3)

Opportunity for Your Questions &
Feedback to the Team