



CWDS

REGIONAL PRESENTATION

September 2018

CWS-CARES Development Priorities for FY 18/19

- 1. Identity Management Admin Page**
 - 2. Snapshot**
 - 3. Facility Search**
 - 4. CANS (Child and Adolescent Needs and Strengths)**
 - 5. Hotline**
 - 6. RFA (Resource Family Approval)**
-

CWS-CARES 1.0 Release

- ▶ First available to a small group of Core County/Constituent users who have been working with the Intake and CALS Digital Services, beginning September 19, 2018.
- ▶ Available to all statewide users gradually over a period of time in Fall 2018

What's included in CARES 1.0?



- 1. Identity Management** – the solution that enables login access to CWS-CARES
 - Enforces authentication (are you who you say you are?) and authorization (what are you entitled to do?)
 - Provides a user administration portal to manage user access to CWS-CARES
- 2. Child Welfare History Snapshot** – a read-only view of case and referral history for clients in CWS/CMS
 - Allows child welfare staff to search for clients and view their relationships, demographic information, and child welfare history (dates of referrals/cases, allegations, and dispositions)
 - Provides the ability to copy and paste the history into other documents, such as investigative narratives
- 3. Facility Search and Profile** – a read-only view of children's residential facilities and county-approved homes based on data from CWS/CMS, the Licensing Information System (LIS), and the Field Automation System (FAS)
 - Allows authorized users to search for and view pending and approved children's residential licensed facilities and county-approved homes, along with contact information and the responsible licensing or approval worker
 - Reflects the number of beds, complaint history, and children currently associated to the facility or home

CWDS Implementation Team will support state, counties, and tribes to prepare for this CARES 1.0 release. Specific dates and information are forthcoming. **If you have any questions, please email the CWDSImplementation@osi.ca.gov.**

CWS-CARES Resources

- Intake:
 - Karen Hanna
 - karen.hanna@osi.ca.gov
- Identity Management:
 - Leon Elzie
 - leon.elzie@osi.ca.gov
- CANS:
 - Kevin Gaines
 - kevin.gaines@osi.ca.gov
- Service Desk:
 - ServiceDesk@cwds.ca.gov
- Customer Relations:
 - CWS_CustRel@osi.ca.gov
- CALS:
 - Jeff Dent
 - jeff.dent@osi.ca.gov
- Courts:
 - Louis Cretaro
 - louis.cretaro@osi.ca.gov
- Implementation:
 - Kalani Mertyrus
 - kalani.mertyrus@osi.ca.gov
- Communications:
 - Comms@cwds.ca.gov

Projects At A Glance



CWS/CMS Release 8.3.1

OVERVIEW:

This ad-hoc interim release corrects an issue that prevents editing the Adoptions Assistance Program (AAP) Eligibility Page in the Client Notebook of a closed Adoptions case.

UPCOMING MILESTONES:

COMPLETED MILESTONES:

- Deployment package available for installation by counties on August 15, 2018.
- Informational message for Rule 10009 for workstations not yet installed R8.3.1 on August 27, 2018.

CUSTOMER INPUT/EXPECTATIONS:

- Contact IBM Help Desk if issues are encountered. Reference Help Desk ticket #IN11034700.

GO LIVE DATE:

August 15, 2018

CURRENT ITERATION:

Implementation

PROJECT MANAGER:

Jayne-Lei Nielsen

COMMUNICATIONS LEAD:

Jaime Guzmán
(916) 891-3144

jaime.guzman@osi.ca.gov

CWS/CMS Release 8.4

OVERVIEW:

This release includes AFCARS Reporting Updates, Child and Family Team Key Roles, and Education Provider Deduplication.

UPCOMING MILESTONES:

- County Test Workshop (CTW)
 - Fresno (September 12 & 13)
 - Orange (September 18 & 19)
 - Sacramento (September 18 & 19)
- Go-Live (November 17, 2018)

COMPLETED MILESTONES:

- Signed Statement of Work (June)
- Sprint 1 Demo (July 26, 2018)
- Sprint 2 Demo (August 14, 2018)
- Sprint 3 Demo (September 7, 2018)

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available
- Participate in CTW

GO LIVE DATE:

November 17, 2018

CURRENT ITERATION:

Sprint 4

PROJECT MANAGER:

Kim Carpenter

COMMUNICATIONS LEAD:

Asia Lennear

(916) 891-3105

Asia.Lennear@osi.ca.gov

CWS/CMS Release 8.4.0

OVERVIEW:

This interim release is currently scheduled to implement three (3) SCRs, seven (7) DPU, and twelve (12) PTS tickets

COMPLETED MILESTONES:

- Signed Statement of Work

UPCOMING MILESTONES:

- County Test Workshop (CTW)
 - Fresno (September 12 & 13)
 - Orange (September 18 & 19)
 - Sacramento (September 18 & 19)
- Go-Live (November 17, 2018)

CUSTOMER INPUT/EXPECTATIONS:

- Review Release-related materials located on the CWS/CMS website as they become available
- Participate in County Test Workshop (CTW)

GO LIVE DATE:

November 17, 2018

CURRENT ITERATION:

Sprint 4

PROJECT MANAGER:

Jayne-Lei Nielsen

COMMUNICATIONS LEAD:

Asia Lennear
(916) 891-3105

asia.lennear@osi.ca.gov

Business Intelligence

- BI 4.2 SP5 latest patch was installed on the Dev/Training server on 8/24/18. It will be installed on the Production server on 9/22/18. The patch comes with a new version of Webi Rich Client.
- Status updates and demos for the month of September will be provided through the bi-weekly BI meetings on 9/5 and 9/19. Check the [BI Portal](#) for meeting agendas and minutes and information about the latest patch.

CURRENT PHASE:

BI 4.2 – Ongoing Support and Maintenance

PROJECT MANAGER/**TECHNICAL LEAD:**

Isabelle Moreaux
(916) 891-3304

COMMUNICATIONS LEAD:

Sean Darr
(916) 891-3129

Sean.Darr@osi.ca.gov

Data Quality

- Data Quality: Hands-On Workshop
 - Summer sessions well attended - 41 attendees from 20 counties
 - Do Counties want Autumn sessions?
 - If so – what should the focus be?
- Data Quality Portal
 - New feature for County Data Quality Analyst (DQA) Contact info
 - Label for best contact for CWS/CMS functional area
 - Goal is to expedite cross-County communication in data cleansing
- Email CWSDataQuality@osi.ca.gov with your DQA label, and workshop feedback and ideas

CURRENT PHASE:

**PROJECT MANAGER/
TECHNICAL LEAD:**
James Sidebotham
(916) 891-3309

COMMUNICATIONS LEAD:
Sean Darr
(916) 891-3129
Sean.Darr@osi.ca.gov

Data Quality

- Data Quality Portal – DQA “Contact for”

| | | | | |
|-------------------|----------|----------|--|---|
| County: Napa | Alberto | Palomo | alberto.palomo@countyofnapa.org | |
| County: Napa | Kimberly | Alarcon | kimberly.alarcon@countyofnapa.org | |
| County: Nevada | Faye | Hignight | faye.hignight@co.nevada.ca.us | |
| County: Orange | Sandra | Cottrell | sandra.cottrell@ssa.ocgov.com | PLACEMENT HOME / SCP / SERVICE PROVIDER / EDU PROVIDER / ATTORNEY |
| County: Orange | Karyn | Sebbo | karyn.sebbo@ssa.ocgov.com | COURT |
| County: Orange | Donovan | Bayron | donovan.bayron@ssa.ocgov.com | |
| County: Orange | Danny | Gomez | danny.gomez@ssa.ocgov.com | |
| County: Orange | Michele | Galindo | Michele.galindo@ssa.ocgov.com | CLIENT / ALL OTHER |
| County: Placer | Julieann | Frink | JFrink@placer.ca.gov | |
| County: Plumas | Loretta | Ramirez | lorettaramirez@countyofplumas.com | |
| County: Riverside | Nkoli | Nwufu | nnwufu@rivco.org | |
| County: Riverside | Gilbert | Barron | gbarron@rivco.org | |
| County: Riverside | Cindy | Hagan | CHagan@rivco.org | |

CURRENT PHASE:

**PROJECT MANAGER/
TECHNICAL LEAD:**
James Sidebotham
(916) 891-3309

COMMUNICATIONS LEAD:

Sean Darr
(916) 891-3129
Sean.Darr@osi.ca.gov

CDSS Date Reminders

CWS DATA COMMITTEE:

- To be included in these conference calls, send an e-mail request to:
cwsdata@dss.ca.gov
 - Next meeting date: September 18, 2018 (following meeting October 16, 2018)
 - Time: 2:00PM – 3:00PM
 - Conference Line: 877-873-8018
 - Participant Code: 256472
 - Webinar Registration Link: <https://www2.gotomeeting.com/register/854294706>

PATHWAYS TO MENTAL HEALTH SERVICES TECHNICAL ASSISTANCE FORUM:

- Next meeting date: October 3, 2018
 - Time: 10:00AM – 11:30AM
 - Email: CWSCoordination@dss.ca.gov
 - Webinar Registration Link: <https://bit.ly/2L3xglQ>
-

CWDS Date Reminders

PIAC Meeting: October 3, 2018

TAC Meeting: October 9, 2018

Quarterly Forum: TBD
