

Child Welfare Digital Services Sprint 10.4B Demo

Team Bee - CANS

Sprint Dates: 11/29/18 to 12/12/18



CWDS / Child Welfare Digital Services

Team B Demo Agenda

- Team's Sprint Goal(s):
 1. Domain comment implemented
 2. Item comments implemented
 3. Appropriate case/referral label appears on assessment and in assessment history
- Demos of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity: 37
- Impediments for the Team:
 - None
- Retro Goals:
 - Continue to sharpen team estimation practices

Questions & Feedback

Child Welfare Digital Services Sprint 10.4K Demo

Team K - CANS

Sprint Dates: 11/29/18 to 12/12/18



CWDS / Child Welfare Digital Services

Team K Demo Agenda

- Team's Sprint Goal(s): All Goals Met
 - Finish CANS Change Log
 - List of Recently Updated CANS
 - Provide Snapshot Production Support
- Demos of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity: 58 points (42 average)
- Impediments for the Team:
 - Some interruptions to accommodate Snapshot priorities
 - Cognito access issues that hindered developer progress were escalated and resolved
- Retro Goals:
 - **Improved**: Delivering work that requires QA involvement earlier in the sprint
 - **Improved**: Creating more frequent pull requests in GitHub for larger stories
 - **Improved**: Coordinating with potential code reviewers earlier in the sprint
 - **Improved**: Less severe impacts of additional scope impositions mid-sprint

Questions & Feedback

Child Welfare Digital Services Sprint 10.4N Demo

Team N - CANS

Sprint Dates: 11/29/18 to 12/12/18



CWDS / Child Welfare Digital Services

Team N Demo Agenda

- Team's Sprint Goal(s):
 1. Implement business rules based on user permissions.
 2. Breadcrumbs are updated.
 3. Finalize Case Worker and Supervisor Dashboards: sorting, font color, side nav removed.
- Demos of Sprint Value Delivered by the Team
- Team's Sprint Report
- Team's Sprint Velocity: **48 Points** (*40 average*)
- Impediments for the Team:
 - Added unplanned scope to create data for PaaS project.
- Retro Goals:
 - **Went well**: Entire team worked on testing approach and execution to ensure timely delivery of all user stories.
 - **Went well**: Collaboration with multiple teams working on the same codebase to ensure quality and cross training.
 - **Improve on**: Find a solution for design sessions before sprint planning and or refinement to define an approach before committing to a story within the sprint.
 - **Commit to**: Utilizing TDD approach for all PR's.

Questions & Feedback

Links



W

Lehrer: Name			Schüler: Name
Abkürzung: Name	Name: Vorname Nachname	Name: Vorname Nachname	Name: Vorname Nachname
Zusätzliche Eigene Daten eintragen	Projekt: Kurzname	Kurzform und ID kürzliche ID-Form	Projekt: Kurzform ID-Form ID-Form
Eigene anmelden bei Anmeldung Name ID-Form	ID-Form anmelden bei Anmeldung Name ID-Form	Name ID-Form anmelden bei Anmeldung Name ID-Form	Name ID-Form anmelden bei Anmeldung Name ID-Form

Personenverwaltung

Personenverwaltung

Name:

Vorname:

Nachname:

Telefon:

E-Mail:

Passwort:

Passwort wiederholen:

Speichern