

Child Welfare Digital Services Sprint 19.1K Demo

Team K – Search/ Snapshot

Sprint Dates:

01/09/19 to 01/23/19



CWDS / Child Welfare Digital Services

19.1K Sprint Review Agenda

- Team's Sprint Goal(s)
- Demos
- Team's Sprint Report
- Team's Sprint Velocity
- Impediments & Retro Goals

19.1K Sprint Review

- Team's Sprint Goal(s): All Goals Met
 - Search results include AKA and DOB in various formats
 - Support Snapshot production and release needs
 - Support CANS Bug Fixing, as needed

19.1K Sprint Review

Feature Demos:

Gustavo

SNAP-832: Spike on Advanced Search screen with the ability for user to enter data into separate fields

Manish

SNAP-817: Search Results include AKA and other names

SNAP-860: Fix front end Hispanic/Latino Origin mapping

SNAP-837*: Front end changes to show client data (addresses, phone numbers) real-time

Igor

SNAP-816: Search DOB in Different Date Formats

SNAP-837*: Back-end changes to show client data (addresses, phone numbers) real-time

19.1K Sprint Review

Infrastructure Demos/Discussions:

Russell & David

AR-341: Add timestamp column to replicated tables

SNAP-826: Identify Improvements to DB2 Replication Latency

Thomas

AR-340: POC Replication using MQ Series

AR-339: Add multiple apply programs to Staging

David

SNAP-868: Launch Command memory leak to Staging

SNAP-841: Regression testing of Initial Load in Staging

Kons

SNAP-836: Regression testing of Snapshot in Staging

19.1K Sprint Review

- Team's Sprint [Report](#)
- Team's Sprint [Velocity](#): 35 points average (51 points this sprint)
- Impediments & Retro Goals:
 - **Impediment:** Some interruptions to accommodate production issues and Snapshot 1.5 release priorities
 - **Goal:** Rapid norming and storming with new team composition
 - **Goal:** Growth in the number of ready stories in the Product Backlog

Questions & Feedback

