

Child Welfare Digital Services Sprint 19.1 M Team Review Presentation

CWDS Identity Management, Team Mojave

Sprint Dates: 01/10/18 to 01/23/19



CWDS / Child Welfare Digital Services

Team M Agenda

Team M Sprint Goal

- Changelog records
- Bug fixes including Accessibility and Blank Fields

Demos of Sprint Value Delivered by the Team

Identity Management Sprint Report

- 40 pts. Accepted
- 31 Pts Completed

Impediments Faced by the Team

- Access to AWS Console

Opportunity for Your Questions & Feedback to the Team

Child Welfare Digital Services Sprint 19.1 Review Presentation

CWDS Identity Management, Team A

Sprint Dates: 01/10/18 to 01/23/19



CWDS / Child Welfare Digital Services

Team A Agenda

Team A Sprint Goal

- Bulk Load users for Wave 5 and 6
- Bug fixes
- Changelog connections

Demos of Sprint Value Delivered by the Team

Identity Management Sprint Report

- 32 pts. Accepted
- 44 Pts Completed

Impediments Faced by the Team

- None

Opportunity for Your Questions & Feedback to the Team