

Child Welfare Digital Services Sprint 19.2 M Team Review Presentation

CWDS Identity Management, Team Mojave

Sprint Dates: 01/24/19 to 02/06/19



CWDS / Child Welfare Digital Services

Team M Agenda

Team M Sprint Goal

- Extend work for Change Log information
- Bug fixes
- Begin work to convert to Postgres database for storing

Demos of Sprint Value Delivered by the Team

Identity Management Sprint Report

- 27 pts. Accepted
- 17 Pts Completed

Impediments Faced by the Team

- Team resources changing, Sr developer moving to Legacy team
- New scrum master transitioning to team
- Assisting team A with higher priority incidents

Opportunity for Your Questions & Feedback to the Team

Child Welfare Digital Services Sprint 19.2 Review Presentation

CWDS Identity Management, Team A

Sprint Dates: 01/24/19 to 02/06/19



CWDS / Child Welfare Digital Services

Team A Agenda

Team A Sprint Goal

- Extend work for Change Log information.
- Bug fixes
- Begin work to convert to Postgres database for storing

Demos of Sprint Value Delivered by the Team

Identity Management Sprint Report

- 32 pts. Accepted
- 60 Pts Completed

Impediments Faced by the Team

- 20 pts pulled into sprint for incident management
- Co-team M undergoing team member changes.

Opportunity for Your Questions & Feedback to the Team