

Child Welfare Digital Services Sprint 19.3 M Team Review Presentation

CWDS Identity Management, Team Mojave

Sprint Dates: 02/07/19 to 02/20/19



CWDS / Child Welfare Digital Services

Team M Agenda

Team M Sprint Goal

- Get lock out working
- Begin Transfer to Postgres
- Bug fixes

Demos of Sprint Value Delivered by the Team

Identity Management Sprint Report

- 27 pts. Accepted
- 26 Pts Completed

Impediments Faced by the Team

- Team resources changing, Sr developer moving to Legacy team
- New scrum master transitioning to team

Opportunity for Your Questions & Feedback to the Team

Child Welfare Digital Services Sprint 19.3 Review Presentation

CWDS Identity Management, Team A

Sprint Dates: 02/07/19 to 02/20/19



CWDS / Child Welfare Digital Services

Team A Agenda

Team A Sprint Goal

- Lock out functionality
 - Did not complete failed attempts display on login screen
 - User dataModel locked attribute
 - New Cognito custom attribute (lockout_count) to higher environment
- Convert to Postgres database for storing information

Demos of Sprint Value Delivered by the Team

Identity Management Sprint Report

- 51 pts. Accepted
- 42 Pts Completed

Impediments Faced by the Team

- Undergoing team member changes.

Opportunity for Your Questions & Feedback to the Team