

Sprint Review – Sprint 19.4K (February 21st - March 6th)

Sprint Goals/Demo

1. Name Search Results Ordering (SNAP-889, Gustavo)
2. Search by Client ID (SNAP-892, Manish)
3. Search by Date of Birth (SNAP-893, Mykha)

Team Improvements

Actions	Outcome
Increase the number of “ready” stories in the Product Backlog	Big Increase in # of Ready Stories in Backlog (30+ more for Results Tuning). Also, better Design Needs Prioritization.
Better Alignment Between Capacity Planning & Sprint Planning	Shared understanding of Capacity Planning, and stable agreements
Continuing to Perform as a Team	Pair programming, code reviews, and testing

Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Search Results Tuning	250	250	112	45 %
Reduce Search Results Latency <=10 seconds	78	78	20	26 %

Team Predictability - **127%**

Dependencies/Impediments/Risk

- Potential Mis-alignment Between Product Tuning Expectations versus Actual Results Ordering
- DBA resource reduction in Sprint 19.5+
- Flu season hit team hard in Sprint 19.4 and continues to pose a risk to Sprint execution