

# Sprint Review – Team M – Sprint 19.5



## Sprint Goals/Demo

- Lock out Logs,
- Display 'Application Status' for Facility Search,
- Total Number for search results for Facility Search

Team Predictability – last 3 sprints

Currently 114%



## Team Improvements

| Actions                | Outcome                           |
|------------------------|-----------------------------------|
| Splitting Team A and M | Ceremonies are Faster and Focused |
|                        |                                   |
|                        |                                   |



## Tracking

| Epic   | Orig. Pts. Est. | Total Est. Pts. | Done Pts | % Complete |
|--|-----------------|-----------------|----------|------------|
| Automatic Lockout of Users after X Failed Attempts                                       | 30              |                 | 30       | 100%       |
| Modification of users including Add, Move, Edit or Update of eligible options for a user | 127             |                 | 127      | 100%       |
|  |                 |                 |          |            |



## Dependencies/Impediments/Risk

- Team reforming after splitting A and M, losing a developer
- Team member needs capability to suppress code climate

# Sprint Review – Sprint 19.5A

## Sprint Goals/Demo



- Code complete for IDM 1.4
- Moving data to Postgres
- Complete move to Postgres

Team Predictability – last 3 sprints

**Currently 96%, team is in transition**



## Tracking

| Epic  | Orig. Pts. Est. | Total Est. Pts. | Done Pts | % Complete |
|---|-----------------|-----------------|----------|------------|
| Change Log - County Admin/Office Admin View | 97              | 97              | 97       | 100%       |
| User Data to Postgres                       | 29              | 42              | 42       | 100%       |
|   |                 |                 |          |            |

## Team Improvements



| Actions                                  | Outcome   |
|--|---|
| Need more people to demo during review   | 3 new faces did the demo for the last 3 sprints   |
| To many people involved in team meetings | Teams A and M have split their ceremonies and backlog refinement sessions. Update, this continues to go well with both teams agreeing it is improving communication and time management |



## Dependencies/Impediments/Risk

- Vacations and Illness reduced velocity
- Team reforming after splitting A and M, losing a developer and reducing tester availability