

Sprint Review – Sprint 19.5K (March 6th - March 20th)

Sprint Goals/Demo

1. Refactor Snapshot Search UI (SNAP-956, Gustavo)
2. Suffix as Free Form (SNAP-929, Manish)
3. SSN as Search Filter (SNAP-983, Mykha)
4. Add Multiple Apply Programs to Production (SNAP-873, Russell)
5. Improvements to Reduce Search Results Latency (SNAP-1005, SNAP-977)

Team Improvements

Actions	Outcome
Increase the number of “ready” stories in the Product Backlog	More structured release planning for Snapshot 1.6
Better Alignment Between Capacity Planning & Sprint Planning	Basis for a shared understanding of Capacity Planning, and stable agreements
Continuing to Perform as a Team	Pair programming, code reviews, and testing

Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Search Results Tuning	250	197	92	47 %
Reduce Search Results Latency <=10 seconds	78	106	46	43 %
Search View	87	87	0	0 %

Team Predictability - **109%**

Dependencies/Impediments/Risk

- Potential Mis-alignment Between Product Tuning Expectations versus Actual Results Ordering
- DBA resource reduction in Sprint 19.5+
- 3+ days of Pipeline impediments for Intake Application blocked merge of ready code