

Sprint 19.5B Review: 3/7- 3/20



Sprint Goals/Demo

- User can Start a Reassessment
- Only staff with cases assigned are enabled on sup dashboard



Team Improvements

Actions	Outcome
No Team Goals set for 19.5B.	Set some team Goals at 19.5B sprint Retro.



Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
CANS Reassessment MVP	37	41	15	37% (3 Unestimated)
Usability Enhancements	86	122	92	75% (10 Unestimated)

Team Predictability – last 3 sprints

96%



Dependencies/Impediments/Risk

- Feature Flags
- Components being built simultaneously as new features

Sprint 19.5N Review: 3/7– 3/20

Sprint Goals/Demo

- Compare Assessments over time using a bar graph.
- Item #7 & #8 swapped
- Continue prompting users to save

Team Improvements

Actions	Outcome
Collaborated well with component library team.	Started to introduce new Component Library elements to CANS 2.0
Collaborated with multiple teams to test complex stories.	Improves quality while building new functionality.

Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Compare Assessments Over Time	39	41	39	95%
Saving Data for Users	14	20	17	85%
Usability Enhancement	91	102	92	90%

Dependencies/Impediments/Risk

- N/A

Team Predictability –
last 3 sprints
109%