

Sprint 19.6B Review: 3/21- 4/3



Sprint Goals/Demo

- Ability to complete a reassessment/assessment is enhanced



Team Improvements

Actions	Outcome
Be inclusive of all team members when important discussions are happening.	Improved transparency and collaboration.



Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
CANS Reassessment MVP	37	48	36	75%
Usability Enhancements	86	161	117	73% (1 Unestimated)

Team Predictability – last 3 sprints

88%



Dependencies/Impediments/Risk

- Stabilizing regression tests (Works locally, works in Jenkins, sometimes failing in Pre-Int environment)

Sprint 19.6N Review: 3/21– 4/3

Sprint Goals/Demo

- Determine the technical approach to implement print enhancements.
- Work with DesignOps on the compare overtime feature.
- Implement business rule to prevent user from creating a CANS on a closed case.

Team Improvements

Actions	Outcome
Team worked well together to accomplish complex tasks and distributed tasks throughout sprint.	Distributed testing and story acceptance throughout the team producing target sprint execution.
Added new standardized components from the CWDS Component Library.	Improved UI standardization throughout the CARES product.

Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Compare Assessments Over Time	39	52	41	79%
Saving Data for Users	14	20	20	100%
Usability Enhancement	91	161	117	73%

Dependencies/Impediments/Risk

- N/A

Team Predictability –
last 3 sprints
112%