

Sprint 19.7B Review: 4/4- 4/18



Sprint Goals/Demo

- Complete reassessment feature.



Team Improvements

Actions	Outcome
Be inclusive of all team members when important discussions are happening.	Improved transparency and collaboration.
Including DesignOps with accessibility tests and refactoring	Accessible Application



Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
CANS Reassessment MVP	37	48	48	100%
Usability Enhancements	86	172	143	83%

Team Predictability – last 3 sprints

103%



Dependencies/Impediments/Risk

- Stabilizing build and regression tests.

Sprint 19.7N Review: 4/4– 4/18

Sprint Goals/Demo

- Implement print enhancements.
- Complete compare overtime feature.
- Modals updated to utilize CWDS component library.

Team Improvements

Actions	Outcome
Updated new standardized components from the CWDS Component Library.	Improved UI standardization throughout the CARES product.

Tracking

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Compare Assessments Over Time	39	52	44	84%
Saving Data for Users	14	20	20	100%
Usability Enhancement	91	161	117	83%
2.0 Print Enhancement	40	40	32	80%

Dependencies/Impediments/Risk

- N/A

Team Predictability –
last 3 sprints
106%