

Sprint Review – Team M – Sprint 19.8

Sprint Goals/Demo

- Number of Users on Dashboard View
 - Active
 - Inactive
 - Locked
- Bug fixes

Team Predictability – last 3 sprints

Currently 101%

Team Improvements

| Actions | Outcome |
|------------------------------|---|
| Splitting of deployment Jobs | Reduce effort and time for deployment in higher environment |
| Getting code climate access | Devops is working on ticket to grant access. |
| | |

Tracking

| Epic | Orig. Pts. Est. | Total Est. Pts. | Done Pts | % Complete |
|-----------------------------|-----------------|-----------------|----------|------------|
| Dashboard Reporting Widgets | 33 | | 21 | 63 |
| | | | | |
| | | | | |

Dependencies/Impediments/Risk

- Jenkins build failures

Sprint Review – Sprint 19.8A

Sprint Goals/Demo



- Release CARES 2.3 including IDM and Facility Search
- User Search modifications
- Reduction of Tech Debt
- Production Bug Fixes

Team Predictability – last 5 sprints

Currently 93%

Tracking

| Epic | Orig. Pts. Est. | Total Est. Pts. | Done Pts | % Complete |
|---|-----------------|-----------------|----------|------------|
| Dashboard Reporting Widgets (cog-1309) | 41 | | 24 | |
| SMS (TXT) Authorization (cog-1217) | | | | |
| Expand Search Criteria Options (cog-1148) | 35 | | 20 | |
| Change Log Enhancements (cog-1250) | 29 | | 8 | |

Team Improvements



| Actions | Outcome |
|--|--|
| Create better communication between teams that are working in the same area of the code base | Improving communication earlier in the sprint, preferably during planning, to identify areas that teams may encounter one another modifying the same area of code. This will result in fewer issues merging the code and during testing. |



Dependencies/Impediments/Risk

- Dependency: Continued integration of common components developed by the Component team.