

# Sprint Review – Team K Sprint 19.9



## Sprint Goals/Demo

- Continue Performance Metrics - Latency
- New UI/UX Search Results Data Grid
- Search Tuning –
  - Last Name
  - Last, First & Middle Name
  - Last Name Suffix
- Automated Testing



## Team Improvements

Actions	Outcome
Move Retro Time	<ul style="list-style-type: none"><li>- Team Members responsible for accept/decline of invites</li><li>- Without Scrum Master, Team will self-organize continuous improvement</li></ul>
Discuss options for Disabling no longer needed tests	completed



## Tracking

Team Predictability – last 3 sprints

96%

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Search Results Tuning	250	291	147	50%
Reduce Search Results Latency <=10 seconds	78	44	39	88%
Search View	87	90	6	6%



## Dependencies/Impediments/Risk

- Scrum Master has not been backfilled
- Volume of Testing