

Sprint Review – Team K Sprint 19.7 & 19.8



Sprint Goals/Demo

- Continue Performance Metrics
- Refactor Snapshot UI (SNAP- 1051)
- Enable Search Button under certain Conditions (SNAP-947)
- Complete Testing for Search on First and Last Name (SNAP-976)
- “how to use Snapshot” link (SNAP-1054)
- Error Messages when field is in focus (SNAP-1021)



Team Improvements

Actions	Outcome
Epic for QReplication moved to Team J	Allows Team K to focus on Search Results and Latency Monitoring
Meet for Refinement more often	More time to review stories and discuss expected outcomes



Tracking

Team Predictability – last 3 sprints

96%

Epic	Orig. Pts. Est.	Total Est. Pts.	Done Pts	% Complete
Search Results Tuning	250	263	128	45%
Reduce Search Results Latency <=10 seconds	78	44	37	84%
Search View	87	89	6	6%



Dependencies/Impediments/Risk

- Scrum Master has not been backfilled
- Production Support